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The C-band Handbook provides program stakeholders and interested parties with information on the 
RPC’s policies and procedures. The C-band Handbook has not been and will not be approved by the FCC. 
In the event of any conflict between the FCC’s Rules (as defined in the Handbook) and the C-band 
Handbook, the FCC’s Rules shall control. Program stakeholders and interested parties should consult with 
counsel regarding the substance and application of the FCC’s Rules that govern all matters associated 
with the C-band relocation.   

This Version 1.8 of the C-band Handbook is published on the RPC’s website at 
https://cbandrpc.com/resources/.The Handbook is subject to revision and parties should ensure that they 
are referencing the most current version. 
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Key Terms 
ESO     Earth Station Operator 

FCC     Federal Communications Commission 

FCC’s Rules The Communications Act of 1934, as amended, the effective regulations of the 
FCC codified in Title 47 of the Code of Federal Regulations (“C.F.R.”), as 
amended, and the effective orders, rulings, and public notices of the FCC, 
including, without limitation, the Report and Order 

FSL    Fixed Service Licensee 

FSS     Fixed Satellite Service 

IB     FCC’s International Bureau 

IBFS     FCC’s International Bureau Filing System  

Incumbents   Incumbent Space Station Operators, incumbent Earth Station Operators, and 
incumbent Fixed Service Licensees 

MVPD    Multichannel Video Programming Distributor 

Overlay Licensee   An Auction 107 winning bidder, or other person or entity, that becomes a licensee 
in the 3.7 GHz Service, as defined in 47 C.F.R. § 27.4, including its successor or 
assign for the use of 3.7 GHz Service spectrum 

PEA   Partial Economic Area, as defined in 47 C.F.R. § 27.6(m) and Appendix A to 
Subpart A to Part 27 of the FCC’s Rules (see also Wireless Telecommunications 
Bureau Provides Details about Partial Economic Areas, Public Notice, 29 FCC Rcd 
6491 (2014)) 

Report and Order  Expanding Flexible Use of the 3.7 to 4.2 GHz Band, Report and Order and Order 
of Proposed Modification, 35 FCC Rcd 2343 (2020) 

RPC     Relocation Payment Clearinghouse LLC  

SME     Subject Matter Expert 

SSO    Space Station Operator 

WTB    FCC’s Wireless Telecommunications Bureau 
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 Introduction 

  C-band Relocation Program Overview 
The term “C-band” as used in this document refers to the 500 megahertz (“MHz”) segment of the C-band 
spectrum from 3.7 to 4.2 gigahertz (“GHz”), which until now has been mostly used by fixed satellite 
companies to provide content to video and audio broadcasters, cable systems, and other content 
distributors. On March 3, 2020, the Federal Communications Commission (“FCC”) released the Report 
and Order in which it adopted rules to reform use of the C-band by repacking existing satellite operations 
into the upper portion of the band and making available 280 MHz of C-band spectrum for flexible use 
throughout the contiguous United States via an FCC auction of overlay licenses, Auction 107. Auction 
107 opened on December 8, 2020, and closed on February 17, 2021. The FCC requires that incumbent 
licensees within the C-band clear existing services from the lower 300 MHz of the C-band (3.7–4.0 GHz), 
making it available for flexible use for wireless services. Existing satellite operations will be repacked and 
moved into the upper 200 MHz of the band (4.0–4.2 GHz). Incumbent Space Station Operators (“SSOs”), 
incumbent Earth Station Operators (“ESOs”), and incumbent Fixed Service Licensees (“FSLs”) 
(collectively, “Incumbents”) will transition out of the 3.7–4.0 GHz band. 

The FCC requires Overlay Licensees (as defined in Section 2.2) to fund relocation costs for Incumbents 
to transition out of the band. In addition to acquiring flexible-use licenses for C-band spectrum, or rights 
thereunder in the secondary market, Overlay Licensees will pay into a reimbursement fund (Report and 
Order, para. 263) administered by the Relocation Payment Clearinghouse LLC (“RPC”). Funds paid by 
Overlay Licensees will be used (a) to reimburse Incumbents for expenses that are necessary, 
reasonable, and actual (e.g., the actual amount paid for equipment) when vacating the lower portion of 
the C-band; (b) to make lump sum payments to ESOs with lump sum elections accepted by the FCC; 
and (c) to pay accelerated relocation payments to eligible SSOs (Report and Order, paras. 202, 261-
265). Additionally, Overlay Licensees will fund the administrative costs of the RPC (Report and Order, 
para. 267). 

Relocation and Associated Relocation Deadline. As noted, the FCC requires that incumbent licensees 
within the C-band clear existing services from the lower 300 MHz of the C-band (3.7–4.0 GHz), making 
it available for flexible use for wireless services. The Report and Order establishes a general deadline of 
December 5, 2025, for incumbents to complete the transition and clear their operations from the 3.7–4.0 
GHz band (Report and Order, para. 155; 47 C.F.R. § 27.1412(a)).  An incumbent SSO that fails to clear 
its existing services from the 3.7–4.0 GHz band by the December 5, 2025, relocation deadline will not 
receive reimbursement for its reasonable relocation costs or any additional accelerated relocation 
payments and could also be subject to penalties for its failure to timely clear, including a requirement to 
repay relocation funding (Report and Order, paras. 175, 175 n.469; 47 C.F.R. § 27.1412(a)). 

Accelerated Relocation and Associated Deadlines. In addition, the Report and Order provided an 
opportunity for eligible SSOs to make accelerated relocation elections, whereby they voluntarily 
committed to clear their licensed spectrum on an accelerated schedule in exchange for accelerated 
relocation payments (Report and Order, para. 168). Five eligible SSOs (Claro S.A. f/k/a Star One S.A., 
Eutelsat S.A., Intelsat License LLC, SES Americom, Inc., and Telesat Canada) elected to meet the 
accelerated relocation deadlines, which triggers an accelerated clearing of the C-band. These eligible 
SSOs are subject to the following two accelerated relocation deadlines: 
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• Phase I (December 5, 2021, Deadline). Repack existing services and relocate associated 
incumbent earth stations throughout the contiguous United States to clear 120 MHz of 
spectrum (3.7–3.82 GHz) in 46 of the top 50 Partial Economic Areas (“PEAs”) (Report and 
Order, paras. 170-171). 
 

• Phase II (December 5, 2023, Deadline). Clear the remaining 180 MHz (3.82–4.0 GHz) (Report 
and Order, paras. 170-171). 

Reimbursement of necessary, reasonable, and actual relocation costs to clear Incumbent operations 
from the lower 300 MHz of the C-band by the relocation deadline is separate and apart from accelerated 
relocation payments made to eligible SSOs that elected to and meet the accelerated relocation deadlines 
discussed here (Report and Order, paras. 173-174). If an eligible SSO that made an accelerated 
relocation election fails to satisfy either the Phase I or Phase II deadline, it will not be eligible for the 
portion of the accelerated relocation payment attributable to the deadline that it has missed (Report and 
Order, para. 174) and its corresponding accelerated relocation payment will be reduced incrementally as 
illustrated in Section 8, Figure 4 (Report and Order, para. 297).  

On December 5, 2023, the FCC’s Wireless Telecommunications Bureau (“WTB”) adopted the 
following final claims submission deadlines: (1) February 5, 2024, for all reimbursement claims 
for costs incurred and paid by claimants as of December 31, 2023, including all lump sum 
election claims by incumbent earth station operators; and (2) July 1, 2024, for all reimbursement 
claims for costs incurred and paid by claimants after December 31, 2023.1 

  C-band Handbook Purpose  
The purpose of this C-band Handbook is to provide program stakeholders and interested parties with 
information on the RPC’s policies and procedures.2 This C-band Handbook has been prepared by the 
RPC for the convenience of stakeholders and interested parties. This Handbook has not been 
prepared or approved by the FCC, and it is not a substitute for the FCC’s Rules (as defined in Key 
Terms above). In the event of any conflict between the FCC’s Rules and this Handbook, the FCC’s 
Rules shall control. Program stakeholders and interested parties should consult with counsel 
regarding the substance and application of the FCC’s Rules that govern all matters associated 
with the C-band relocation. The RPC may amend or supplement this C-band Handbook from time to 
time as it deems necessary or advisable. Amendments and supplements to this Handbook will be made 
available to the public via the RPC’s website at www.CbandRPC.com/resources. In addition, those who 
wish to be notified by email of amendments or supplements to this C-band Handbook may submit a 
request to info@CbandRPC.com3 to be added to the email distribution notice list. Interested parties are 
encouraged to identify C-band Handbook material that may be amended or supplemented for 
consideration by—and in the discretion of—the RPC. 

 
1 See Wireless Telecommunications Bureau Adopts Final Deadlines for Submission of C-Band 
Reimbursement Claims, Public Notice, GN Docket No. 18-122, DA 23-1132, at 1, 4 (WTB rel. Dec. 5, 
2023) (“Claims Deadlines Public Notice”).  The WTB also directed relevant claimants to file all 
anticipated claims utilizing the methodology established in the Claims Deadlines Public Notice by the 
July 1, 2024 deadline.  See id. at 1 n.3, 4 n.22, 6-7. 
2 References herein to the Handbook, including references to “this Handbook,” are to the Handbook as 
amended from time to time. 
3 Communications from the RPC’s Service Desk originate from the @CbandRPC.atlassian.net email 
domain. 

http://www.cbandrpc.com/resources
mailto:info@CbandRPC.com
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The C-band Handbook provides information on the C-band relocation process and guidance to facilitate 
the flow of funds between Overlay Licensees and entities eligible for claims reimbursements and 
accelerated relocation payments. It also describes the roles and responsibilities of the RPC and 
stakeholders in the relocation process, including the Relocation Coordinator, Incumbents, and Overlay 
Licensees. The guidance provided in the C-band Handbook is designed to support C-band relocation 
activities and related costs incurred pursuant to the FCC’s Rules.  

The C-band Handbook provides process and background information on the following subjects: 

1. Parties eligible to submit reimbursement claims for C-band relocation costs, lump sum payments, 
and accelerated relocation payments; 

2. Compensable C-band relocation reimbursement costs; 
3. The process for submitting a reimbursement claim; 
4. The process for lump sum election reimbursement; 
5. The RPC claim review process; 
6. Claim reimbursements; 
7. Accelerated relocation payments; 
8. Billing and collections from Overlay Licensees;  
9. A general overview of the RPC dispute resolution process; and 

10. Actions being taken to deter fraud, waste, and abuse in connection with the C-band relocation. 

 The RPC 
The Report and Order provides for the selection of an “independent Relocation Payment Clearinghouse 
to oversee the cost-related aspects of the transition in a fair, transparent manner” (Report and Order, 
para. 255). The FCC appointed a search committee composed of nine entities that the FCC found, 
collectively, reasonably represented the interests of stakeholders in the transition process (Report and 
Order, para. 274). On July 31, 2020, the search committee announced that it had unanimously selected 
the CohnReznick LLP and subcontractors Squire Patton Boggs (US) LLP and Intellicom Technologies, 
Inc. team (“CohnReznick LLP Team”) to serve as the relocation payment clearinghouse.4 On October 
22, 2020, the WTB found that the search committee’s selection of the CohnReznick LLP Team satisfied 
the criteria of the Report and Order.5  

CohnReznick LLP established Relocation Payment Clearinghouse LLC6 to administer the cost-related 
aspects of the transition of licensees in the C-band mandated by the FCC. The RPC has contracted with 
the following entities to perform its duties: 

1. CohnReznick LLP, a certified public accounting firm;  
2. Squire Patton Boggs (US) LLP, a law firm;  
3. Intellicom Technologies, Inc., a specialist in satellite and wireless communications; and 
4. Reed Strategy LLC, a specialist in cable and broadband technologies. 

In addition, Truist Financial Corporation is the RPC’s banking vendor. Among its duties, the RPC collects 
and distributes payments for the C-band transition, administers the reimbursement fund, reviews 
reimbursement claims for relocation costs, mediates and arbitrates financial disputes, and administers 

 
4 Letter from Ross J. Lieberman et al., Members of Clearinghouse Search Committee, to Marlene H. 
Dortch, Secretary, FCC, GN Docket 18-122 (filed July 31, 2020). 
5 See Expanding Flexible Use of the 3.7 to 4.2 GHz Band, Order, 35 FCC Rcd 11859 (2020). 
6 CohnReznick LLP holds all interests in Relocation Payment Clearinghouse LLC. 
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the dispute resolution process (Report and Order, paras. 255, 260-263, 268). The RPC expects to receive 
and process information critical to ensuring a successful and expeditious C-band transition. The RPC will 
use information it receives in connection with the C-band transition solely for the purposes of 
administering the cost-related aspects of the C-band transition, and it will disclose such information only 
to the FCC or other authorized entities pursuant to, and in a manner consistent with, the FCC’s Rules 
and/or other governing law.7  

 The RPC’s Website 
The RPC’s website (https://CbandRPC.com) serves as a source of information for C-band stakeholders 
and interested parties with regard to cost-related aspects of the C-band transition and RPC processes. 
The website includes information such as: 

• About the RPC – background information on the RPC, its roles and responsibilities, C-band 
program overview, and a description of various program areas (https://cbandrpc.com/about-the-
rpc/).   

• FCC Guidance – a compilation of selected FCC orders and public notices related to the C-band 
relocation program (https://cbandrpc.com/fcc-guidance/).  

• RPC Resources – detailed information on claims submission, including eligibility information and 
types of documentation to be provided for claimant setup and claim support 
(www.CbandRPC.com/resources).  

• Contact – contact information for the RPC (https://cbandrpc.com/contact/).  

C-band stakeholders and interested parties are encouraged to consult the RPC’s website regularly for 
amendments and/or supplements to the C-band Handbook and announcements. 

  C-band Relocation Stakeholders 
The C-band relocation process will require the participation and cooperation of a group of stakeholders 
to ensure the efficient transition of a diverse set of incumbent spectrum users. The Relocation 
Coordinator, Overlay Licensees, and Incumbents are immediate stakeholders.  Certain Surrogates, as 
defined in Section 2.6 of this C-band Handbook, and certain programmers designated by an SSO,8 as 
defined in Section 2.7 of this C-band Handbook, are also potential stakeholders. The Relocation 
Coordinator and Overlay Licensees are described in Sections 2.1 and 2.2, respectively, of this Handbook.  
In addition, specific eligibility requirements are defined in the Report and Order for various persons or 
entities that choose to submit their claims to the RPC for the reimbursement of C-band relocation costs. 
Potentially eligible claimants are Incumbents and certain Surrogates and programmers.  A party other 
than an eligible incumbent ESO that  performs relocation work to transition an earth station as part of the 
C-band relocation process (such as an incumbent SSO or a network performing such work pursuant to 
an existing affiliation agreement) may directly submit the showing of relocation costs and receive 
reimbursement, provided that parties do not submit duplicate filings for reimbursement for the same earth 

 
7 For information regarding the treatment of information received by the RPC in connection with the C-
band relocation, please see the Relocation Payment Clearinghouse – Confidentiality Policy, which is 
available at https://cbandrpc.com/resources/.  
8 See Wireless Telecommunications Bureau Releases Final Cost Category Schedule for 3.7-4.2 GHz 
Band Relocation Expenses and Announces Process and Deadline for Lump Sum Elections, Public 
Notice, 35 FCC Rcd 7967, 7979, para. 19 (2020) (“Cost Catalog Public Notice”). 

https://cbandrpc.com/
https://cbandrpc.com/about-the-rpc/
https://cbandrpc.com/about-the-rpc/
https://cbandrpc.com/fcc-guidance/
http://www.cbandrpc.com/resources
https://cbandrpc.com/contact/
https://cbandrpc.com/resources/
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station relocation work, which will be verified by the RPC during the claim review process (Report and 
Order, para. 260). 

 Relocation Coordinator  
The Relocation Coordinator is a third party, hired directly by the incumbent SSOs and approved by the 
FCC, to ensure that all incumbent SSOs are relocating in a timely manner and to ensure uninterrupted 
service during and following the C-band transition (Report and Order, paras. 284, 308). RSM US LLP 
serves as the Relocation Coordinator.9 The FCC has indicated that the RPC’s dispute resolution role is 
limited to disputes over cost estimates or payments (Report and Order, para. 268 n.661). Disputes related 
to the transition itself (e.g., comparability of facilities, workmanship, preservation of service) should be 
raised with the Relocation Coordinator, which will notify the WTB of the dispute and provide 
recommendations for resolution (Report and Order, para. 314). The WTB directed the Relocation 
Coordinator to notify the WTB of such disputes after receiving formal notice thereof.10  

 Overlay Licensees  
Overlay Licensees are Auction 107 winning bidders, or other persons or entities, that become licensees 
in the 3.7 GHz Service, as defined in 47 C.F.R. § 27.4, including their successors and assigns for the use 
of 3.7 GHz Service spectrum. (The Report and Order also uses the term “flexible-use licensees” to refer 
to Overlay Licensees.) Overlay Licensees obtain the rights to geographic area licenses “overlaid” on top 
of the incumbent licensees in that geographic area. “[A]bsent the consent of the affected incumbent earth 
stations—[Overlay Licensees] may not operate within a given PEA until the relevant spectrum has been 
cleared of incumbents in that PEA and of affected incumbents in adjacent PEAs” (Report and Order, 
para. 95 n.289). Overlay Licensees must fund their pro rata share of (a) reasonable and actual relocation 
costs necessitated by the relocation in order to ensure that incumbent SSOs continue to be able to 
provide substantially the same or better service to incumbent ESOs and that incumbent ESOs continue 
to be able to provide substantially the same service to their customers after the relocation compared to 
that which they previously provided (Report and Order, paras. 194, 260); (b) lump sum payments to 
ESOs; (c) accelerated relocation payments to eligible SSOs (Report and Order, paras. 202, 261-265); 
and (d) the administrative costs of the RPC (Report and Order, para. 267). 

 Space Station Operators  
The Report and Order defines “incumbent” SSOs “to include all C-band space station operators 
authorized to provide service to any part of the contiguous United States pursuant to an FCC-issued 
license or grant of market access as of June 21, 2018 . . . .” (Report and Order, para. 115). There are 
eight such incumbent SSOs: ABS Global, Empresa Argentina de Soluciones Satelitales S.A, Eutelsat 
S.A., Hispamar S.A. (Hispasat), Intelsat License LLC, SES Americom, Inc., Star One S.A., and Telesat 
Canada (Report and Order, para. 115). To qualify as eligible for relocation cost reimbursements, an SSO 
“must have demonstrated, no later than February 1, 2020, that it has an existing relationship to provide 
service via C-band satellite transmission to one or more incumbent earth stations in the contiguous United 
States” (Report and Order, para. 200). The Report and Order indicates that five incumbent SSOs have 
such operations: Eutelsat S.A., Intelsat License LLC, SES Americom, Inc., Star One S.A., and Telesat 
Canada (Report and Order, para. 200). Other incumbent SSOs are not expected to be eligible for 

 
9 Expanding Flexible Use of the 3.7-4.2 GHz Band, Order, 35 FCC Rcd 10469 (2020). 
10 See Wireless Telecommunications Bureau Establishes a New Docket for C-Band Transition Dispute 
Referrals, Public Notice, WT Docket No. 21-154, DA 21-435 at 1 (rel. Apr. 16, 2021). 
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relocation payments, but they “may be compensated for reasonable relocation costs should they 
demonstrate that those costs were truly required as a direct result of the transition of existing C-band 
services provided to one or more incumbent earth stations in the contiguous United States” (Report and 
Order, para. 200). 

 Earth Station Operators11  
The Report and Order defines an incumbent ESO that is eligible to receive reimbursement for its 
reasonable relocation costs as a fixed satellite service (“FSS”) earth station that meets certain 
requirements described below (Report and Order, paras. 116, 117). On March 14, 2022, the IB released 
an updated list of those FSS earth stations in the 3.7–4.2 GHz band in the contiguous United States that 
it found to satisfy these criteria and qualify as incumbent earth stations for purposes of the C-band 
transition.12 To be considered an incumbent ESO, an earth station must meet the following 
requirements:13  

I. The FSS earth station was operational as of April 19, 2018, and remains operational and must 
have been registered (receive-only) or licensed (transmit/receive) in the 3.7–4.2 GHz band.14 

II. If the FSS earth station was unregistered or unlicensed before April 19, 2018, its registration or 
license application must have been filed by November 7, 2018. 

III. If the FSS earth station was registered or licensed before April 19, 2018, the registrant or licensee 
must have: 

a) Certified the accuracy of the registration/license information in the FCC’s International 
Bureau Filing System (“IBFS”) by May 28, 2019;  

b) Filed a modification/update to the registration or license in the IBFS during the April 19, 
2018 – November 7, 2018, filing window; or  

c) Filed a timely renewal application for the existing registration or license by May 28, 2019. 

 
Figure 1 illustrates the aforementioned eligibility criteria for FSS earth stations. 

 
11 Lump sum filers are addressed more specifically in Section 5.1 below. 
12 See International Bureau Releases Updated List of Incumbent Earth Stations in the 3.7-4.2 GHz Band 
in the Contiguous United States, Public Notice, IB Docket No. 20-205, GN Docket No. 20-305, DA 23-
176 (rel. Mar. 3, 2023). An operator of an FSS Earth Station that is not on the list released by the IB 
should seek guidance from the FCC regarding its eligibility to submit a claim for reimbursement in the C-
band relocation process.  
13 See also 47 C.F.R. § 25.138. 
14 ESOs that elected lump sum payment are not required to remain operational. 
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Figure 1 Eligibility Criteria for FSS Earth Stations 

 

Earth Stations Outside the Contiguous United States. Should a party seek cost reimbursement pursuant 
to the process outlined in the Report and Order for relocation costs associated with an earth station 
located outside of the contiguous United States, it must demonstrate that it was required to make the 
system modifications for which it seeks reimbursement as a direct result of the transition in the contiguous 
United States to make spectrum available for flexible use (Report and Order, para. 204).  

 Fixed Service Licensees 
Fixed Service Licensees (“FSLs”) are incumbent licensees with point-to-point Fixed Service licenses in 
the 3.7-4.2 GHz band for fixed microwave services. Because the FCC adopted rules to sunset incumbent 
point-to-point Fixed Service use in the 3.7-4.2 GHz band in the contiguous United States, existing 
licensees, as of April 19, 2018, of licenses for permanent Fixed Service operations will have until 
December 5, 2023, to self-relocate their point-to-point links out of the 3.7-4.2 GHz band (Report and 
Order, para. 323). An eligible FSL may seek reimbursement for its relocation costs by submitting a claim 
to the RPC pursuant to the same procedures available to other Incumbents. The Report and Order 
indicates that “[i]ncumbent licensees of point-to-point Fixed Service links that relocate out of the 3.7-4.2 
GHz band by December 5, 2023, shall be eligible for reimbursement of their reasonable costs based on 
the  . . . ‘comparable facilities’ standard used for the transition of microwave links out of other bands. . . . 
Incumbent Fixed Service licensees will be subject to the same demonstration requirements and 
reimbursement administrative provisions as those adopted . . . for incumbent earth station operators” 
(Report and Order, para. 326). “Comparable facilities” are defined generally by the FCC as facilities 
possessing certain characteristics in terms of throughput, reliability, and operating costs as compared to 
the incumbent’s pre-transition facilities (see 47 C.F.R. § 101.73(d)). A claim for reimbursement by an 
eligible incumbent FSL will be evaluated based on the extent to which the costs were used to provide the 
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FSL with comparable facilities after relocation. Submitted costs that supported the creation of comparable 
facilities (as defined in 47 C.F.R. § 101.73(d)) will generally be reimbursed. 

 Surrogates  
Appropriate surrogates of incumbent SSOs, incumbent ESOs, or incumbent FSLs that incur 
compensable costs may receive payments from the RPC for such costs. Surrogates are defined as “third 
parties that are directly involved in transition activities and employed by, or under contract to, 
incumbent[s]” (Report and Order, para. 263 n.656). According to the Report and Order, a party other than 
an incumbent ESO that performs relocation work to transition an earth station (such as an incumbent 
SSO or a network performing such work pursuant to an existing affiliation agreement) “may directly submit 
the showing of relocation costs and receive reimbursement, provided the parties do not submit duplicate 
filings for the same earth station relocation work” (Report and Order, para. 260). The RPC will evaluate 
each third-party reimbursement submission on a case-by-case basis to confirm whether the third party is 
in contractual privity with the corresponding incumbent SSO, ESO, or FSL to satisfy the FCC’s 
requirement that it is “employed by, or under contract to” the incumbent (Report and Order, para. 260). 
In connection with that evaluation, the RPC may request additional information or documentation from 
such third party, or the corresponding incumbent SSO, ESO, or FSL regarding the presence or absence 
of contractual privity, potentially duplicative reimbursement claims, and/or related reimbursement 
matters. The RPC may also invite each incumbent SSO, ESO, and FSL to submit a certified list of third 
parties with which it has contractual privity for the purposes of the submission of C-band relocation costs. 
The RPC will determine whether the costs submitted by any such third party in contractual privity satisfy 
the FCC’s other standards for reimbursement. 

 Programmers 
Programmers are a type of surrogate. SSOs, in cooperation with programmers, are responsible for 
selecting, purchasing, and delivering the necessary compression equipment to the appropriate earth 
stations15 (Cost Catalog Public Notice, para. 17). To the extent that compression technology equipment 
is reasonably necessary to complete the transition, an SSO may agree to shift costs to purchase that 
equipment to a programmer, and that programmer may seek reimbursement from the RPC for its actual 
costs.16 The RPC will reimburse a programmer after the programmer has been designated by the SSO 
to purchase the equipment and has demonstrated that the costs incurred are necessary, reasonable, and 
actual (Cost Catalog Public Notice, para. 19). In general, programmers will be held to the same 
documentation requirements as SSOs regarding compression equipment.17 

 
15 Costs associated with physically installing the compression equipment at the earth station site will be 
reimbursed to the ESO. Such costs are included in the MVPD lump sum amount (Cost Catalog Public 
Notice, para. 17). 
16 The fact that the incumbent ESO receiving the equipment has elected a lump sum payment is 
irrelevant, as the lump sum payment does not include the costs of purchasing such equipment (Cost 
Catalog Public Notice, para. 19). 
17 See Appendix – Programmers Documentation Table. 
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 Compensable Relocation Costs 
Scope of this Section 3.  This Section 3 addresses compensable relocation costs for which an incumbent 
SSO or ESO may seek reimbursement from the RPC. Compensation based on lump sum elections is 
addressed in Section 5 of this Handbook. 

General. Under the Report and Order, compensable relocation costs for which incumbent SSOs and 
incumbent ESOs may seek reimbursement “include all reasonable engineering, equipment, site and FCC 
fees, as well as any reasonable, additional costs that the incumbent space station operators and 
incumbent earth station operators may incur as a result of relocation” (Report and Order, para. 193).  
Compensable relocation costs will be those incurred costs that are necessary, reasonable, and actual 
in connection with the transition of existing operations in the contiguous United States out of the lower 
300 MHz of the C-band (Report and Order, paras. 194, 195, 196, 200, 207, 207 n.560, 249, 261-262, 
302; 47 C.F.R. § 27.1416(a)). These standards are discussed in greater detail below.   

Relocation costs must be approved by the RPC to be reimbursed. There will be no RPC pre-approval of 
costs, including estimated costs, before they are incurred and paid by or on behalf of the claimant. 
Relocation costs are at risk for non-payment/reimbursement until the RPC has approved the costs for 
reimbursement as part of its review of an actual claim.  

Relocation costs that are determined to be imprudently and/or inefficiently incurred—sometimes referred 
to as “gold-plating”—will not be deemed to be reasonable and will not be reimbursed above the 
reasonable costs that the Incumbent would have incurred had it made a more prudent decision (Report 
and Order, para. 195).  An Incumbent will not be reimbursed for the speculative value of any business 
opportunities that it claims it would lose as a result of the transition (Report and Order, para. 196). 

Cost Catalog. The Cost Catalog released by the WTB on July 30, 2020, identifies potential expenses that 
Incumbents are likely to incur and provides a range of reasonable costs for those expenses.18 The Report 
and Order provides that, when the RPC evaluates the reasonableness of costs for which Incumbents 
seek reimbursement, the RPC will presume submissions that fall within the estimated range of costs in 
the Cost Catalog to be reasonable (Report and Order, para. 262, 47 C.F.R. § 27.1416(a)). The RPC, 
however, will review claims to determine that all costs submitted for reimbursement were necessary to 
complete the transition, reasonable, and actual. If it is determined that the requested reimbursement 
amount is not necessary, reasonable, or actual by the RPC, the RPC will notify the submitting party of 
the amount it deems eligible for reimbursement (Report and Order, para. 262). The Cost Catalog Public 
Notice indicates that “inclusion of a category or cost item in the Cost Catalog does not mean, as a matter 
of course, that such expense would be reasonable in all transitions. Incumbents are eligible to be 
reimbursed only for those expenses that are reasonably necessary to complete the transition” (Cost 
Catalog Public Notice, para. 8). Notwithstanding the important role of the Cost Catalog in establishing 
reasonableness, the RPC has discretion to determine the reasonableness of costs submitted for 
reimbursement and to conduct audits of entities receiving reimbursements (Report and Order, para. 261).  

If submitted costs are not included in the Cost Catalog or are in excess of the range provided therein, the 
Incumbents and/or their surrogates and programmers must submit a written justification to the RPC 
detailing why those costs were necessary and reasonable to effectuate the C-band transition (Cost 

 
18 See Cost Catalog Public Notice. The Cost Catalog is set forth as an Attachment to the Cost Catalog 
Public Notice. See id. at 7994 (“Cost Catalog”). 
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Catalog Public Notice, para. 2). Reimbursement determinations for such claims will be made by the RPC 
on a case-by-case basis (Cost Catalog Public Notice, para. 11).  

Soft Costs. A subset of potentially compensable relocation costs is “soft costs.” Soft costs are 
“transactional expenses directly attributable to relocation, [including] engineering, consulting, and 
attorney fees, as well as the costs of acquiring financing for clearing costs,” costs of such financing, 
insurance costs, and FCC filing fees (Report and Order, para. 197). To the extent that a cost does not 
fall within this definition of soft cost, it is a “hard cost.” The Cost Catalog includes different types of soft 
costs based on the entity submitting the claim (SSO, ESO, or FSL). Costs submitted for reimbursement 
will be assessed by the RPC and classified as hard or soft costs on a case-by-case basis depending on 
the nature of the costs. For instance, taxes could be classified as either hard or soft cost depending on 
the type of item or service being taxed. The Report and Order establishes a rebuttable presumption that 
total soft costs should not exceed 2 percent (2%) of the total relocation hard costs involved (Report and 
Order, para. 198). Claimants seeking reimbursement for soft costs in excess of 2 percent of hard costs 
“shall bear the burden of justifying these expenses” and must provide a written justification to the RPC 
demonstrating that such excess costs were “reasonably and unavoidably incurred” (Report and Order, 
para. 198).  For a detailed classification of costs included in the Cost Catalog as hard or soft, see C-band 
Handbook: Appendix Section I - RPC Cost Classification Policy.  

Disputes Regarding Compensable Relocation Costs. Disputes regarding the determination of 
compensable relocation costs may be raised with the RPC pursuant to the Dispute Resolution process 
described in Section 10 of this Handbook and the Dispute Resolution Plan referred to therein.19  

  Necessary Costs 
“Necessary” relocation costs are those necessitated by the C-band relocation (Report and Order, para. 
194). The Report and Order indicates that “[s]o long as the costs for which incumbents are seeking 
reimbursement are reasonably necessary to complete the transition in a timely manner (and reasonable 
in cost), such expenses would be compensable” (Report and Order, para. 194). For SSOs, necessary 
relocation costs are costs that are “truly required as a direct result of the transition of existing C-band 
services provided to one or more incumbent earth stations within the contiguous United States” (Report 
and Order, para. 200). The details of SSOs’ transition plans and existing operations are important factors 
that the RPC will consider when reviewing reimbursement claims for necessity.  

Transition Plans 

The Report and Order requires that each eligible SSO submit to the FCC, and make available for public 
review, a transition plan “describing the necessary steps and estimated costs to transition all existing 
services out of the lower 300 MHz of the C-band spectrum” (Report and Order, para. 302). As required 
by the FCC, each transition plan must “state a range of estimated costs for the transition, with appropriate 
itemization to allow reasonable review by overlay licensees, the Clearinghouse, and the Commission” 
(Report and Order, para. 302). Each eligible SSO filed a transition plan with the FCC. The WTB issued 
a Public Notice on May 15, 2023, opening a new window for eligible SSOs to update their transition plans 

 
19 The Relocation Payment Clearinghouse – Dispute Resolution Plan is available at 
https://cbandrpc.com/resources/.  

https://cbandrpc.com/resources/
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“no later than the date on which that eligible [SSO’s] Phase II Certification of Accelerated Relocation is 
validated.”20 

To establish the necessity of submitted claims, the RPC will evaluate cost claims for consistency against 
the relevant SSO transition plan as part of the claim submission process. Costs submitted for 
reimbursement should be allocable to specific elements of the transition plan. Satisfaction of this 
requirement, by itself, may not establish the cost as presumptively reasonable in all cases. The Report 
and Order declines to “make a finding that technology choices that space station operators include in 
their transition plans automatically will be deemed presumptively reasonable” (Report and Order, n.565).  

For costs submitted by eligible SSOs that are not consistent with the relevant transition plan, a written 
justification of necessity must be submitted to the RPC. 

Existing Operations—Necessary Upgrades Versus Elective Upgrades 

When clearing the lower 300 MHz of the C-band, Incumbents are expected “to obtain the equipment that 
most closely replaces their existing equipment or, as needed, provides the targeted technology upgrades 
necessary for clearing” (Report and Order, para. 194). The Report and Order states, “some incumbents 
will not be able to replace older, legacy equipment with equipment that is exactly comparable in terms of 
functionality and cost because of advances in technology and because manufacturers often cease 
supporting older equipment. Incumbents may receive the reasonable replacement cost for such newer 
equipment to the extent it is needed to carry out the transition” (Report and Order, para. 194).  

Incremental costs associated with improved functionality or technology upgrades beyond those that are 
necessary for the relocation will be considered elective and, therefore, will not qualify for reimbursement. 
The RPC may request from the claimant a detailed cost breakdown and engineering justification based 
on components and configurations. This additional information, along with any other relevant comparable 
reimbursement submissions, will be taken into consideration by the RPC when determining incremental 
costs attributed to elective upgrading. “Incumbents will not receive more reimbursement than necessary” 
(Report and Order, para. 195). The RPC will not reimburse Incumbents for the “speculative value of any 
business opportunities that they claim they would lose as a result of the transition” (Report and Order, 
para. 196). Further, “costs associated with constructing facilities outside of the United States” will not be 
considered compensable relocation costs (Report and Order, para. 199 n.535). 

Based on this guidance, the RPC will compare submitted costs to existing operations and determine 
whether purchased equipment/technology is comparable, a necessary upgrade, or an elective upgrade. 

  Reasonable Costs 
“Reasonable” relocation costs are those incurred to ensure that incumbent SSOs continue to be able to 
provide substantially the same or better service to incumbent ESOs, and that incumbent ESOs continue 
to be able to provide substantially the same service to their customers after the relocation compared to 
what they were able to provide before (Report and Order, para. 194).  According to the Report and Order, 
“[s]o long as the costs for which incumbents are seeking reimbursement are reasonably necessary to 
complete the transition in a timely manner (and reasonable in cost), such expenses would be 
compensable” (Report and Order, para. 194).  The RPC’s determination of cost reasonableness will be 
based on RPC review of supporting documentation and cost justification of actual costs as well as cost 

 
20 Wireless Telecommunications Bureau Opens Window For Eligible C-band Satellite Operators To 
Account For Final Updates To Their Transition Plans, Public Notice, DA 23-409 (rel. May 15, 2023). 
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comparison against the Cost Catalog, the transition plan (if applicable), and relevant comparable 
reimbursement submissions, in each case as needed (Report and Order, paras. 261-262, 302). If the 
RPC finds that a particular expenditure is unreasonable, the Incumbent “will only receive compensation 
for the reasonable costs that the incumbent would have incurred had it made a more prudent decision” 
(Report and Order, para. 195). 

The kinds and quantities of expenditures will be evaluated for reasonableness. For example, costs 
included in the Cost Catalog are set forth on a per unit basis (e.g., per earth station antenna or dish) 
unless otherwise specified. Pursuant to the Cost Catalog Public Notice, in general, only those antennas 
that are identified under an incumbent earth station registration or license in IBFS shall be counted as a 
unit toward the calculation of reimbursable expenses. To determine the reasonableness of 
reimbursement requests, the RPC may consider the claim submission and supporting documentation 
and any relevant comparable reimbursement submissions (Report and Order, para. 262). 

Transition Plans 

Incumbent SSO transition plans will be utilized by the RPC to evaluate the reasonableness of submitted 
costs as part of a reimbursement claim. The RPC will treat costs and quantities laid out in an incumbent 
SSO’s transition plan as a baseline for assessing the scope and costs in a reimbursement claim. 
Variances between costs and quantities listed in the transition plan and actual costs submitted for 
reimbursement by the incumbent SSO will require additional information and documentation. Costs 
submitted for reimbursement should reflect those set out in the SSO’s specific transition plan, and claims 
are subject to review and possible audit by the RPC. Conformance to the transition plan, by itself, may 
not establish the cost as presumptively reasonable in all cases.21  

For costs submitted that are not consistent with the transition plan, a written justification of 
reasonableness will be required (Report and Order, para. 302).   

Comparable Reimbursement Submissions 

Finally, “to determine the reasonableness of reimbursement requests, the Clearinghouse may consider 
the submission and supporting documentation, and any relevant comparable reimbursement 
submissions” (Report and Order, para. 262). 

  Actual Costs 
In general, “actual” relocation costs are those recorded internal and external costs for the actual 
amount incurred and paid, prior to claim submission, as a result of the C-band transition (Report and 
Order, para. 261; 47 C.F.R. § 27.1415).  On December 5, 2023, the WTB established, among other 
things, a July 1, 2024, deadline for submission of claims incurred and paid after December 31, 2023, 
and it directed that parties with claims that may be incurred and/or paid after July 1, 2024, must still file 
such claims by the July 1, 2024, deadline “with the best supporting documentation and information 
available at that time” (Claims Deadlines Public Notice at 6).  The WTB indicated that “the RPC should 
accept [such anticipated] claim[s] for review purposes and work with the claimant on a process and 
timeline for submitting any additional documentation that the RPC deems necessary to evaluate the 
eligibility of such claims for reimbursement and safeguard against fraud, waste, or abuse. The RPC 
fully retains its decision making ability in reviewing any such anticipated claims for conformity with the 

 
21 The FCC declined to “make a finding that technology choices that space station operators include in 
their transition plans automatically will be deemed presumptively reasonable” (Report and Order, para. 
209 n.565). 
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reimbursement standards established by the Commission in the [Report and Order]” (Claims Deadlines 
Public Notice at 6 n.38). 
 
Internal costs include direct and indirect Incumbent labor expenses, such as salaries and wages, cost of 
employee benefits, and payroll taxes paid by a claimant as a result of the C-band transition. External 
costs include supplier and vendor-invoiced expenses, reflective of applicable credits, purchase 
allowances, and supplier/vendor discounts, paid by a claimant as a result of the C-band transition. 
Evidence of full payment will be generally required unless the RPC, in consultation with the WTB or the 
FCC, indicates that evidence of incremental payment is appropriate in specific cases. In most cases, to 
be reimbursed, actual costs must relate to equipment installed in the field. For example, the RPC will not 
reimburse batch orders of equipment devices that are being held in a warehouse for future deployments. 
The RPC will reimburse costs associated with the purchase and installation in the field of spare equipment 
(e.g., integrated receiver/decoder (“IRD”)) (a) that is on standby in a manner consistent with accepted 
industry practice, and (b) to the extent the claimant had similar kinds and quantities of spare equipment 
on location pre-transition (Report and Order, para. 194).   

 Filing a Claim—General Points 
This Section 4 applies to claims for reimbursement of necessary, reasonable, and actual relocation costs 
and does not apply to operators of earth stations that elected a lump sum payment.22 A high-level 
illustration of the RPC relocation claim reimbursement process is set forth in Figure 2 and described 
further in this Section 4 and subsequent sections of this C-band Handbook.  
 

Figure 2 RPC Relocation Claim Reimbursement Process Overview 

  

*During the claim review process, the RPC will “give parties the opportunity to supplement any 
reimbursement claims that the Clearinghouse deems deficient” (Report and Order, para. 260). Disputes 

 
22 See Section 5 Lump Sum Payment for information regarding the RPC review and processing of lump 
sum elections. 
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between a claimant and Overlay Licensees regarding the RPC’s determination of reimbursable amounts 
must be raised in the first instance with the RPC pursuant to the Dispute Resolution process described 
in Section 10 of this Handbook and the Dispute Resolution Plan referred to therein. If a claimant 
challenges an RPC reimbursement decision that is not also the subject of an objection filed by an Overlay 
Licensee, the claimant’s sole recourse will be an appeal to the WTB.23 

All reimbursement claims to the RPC will be submitted and evaluated through the RPC’s claim system, 
Coupa. Coupa will allow eligible claimants to submit reimbursement claims through a secure portal and 
will provide visibility for the claimant into the status of claim approval and payment. Steps related to the 
Coupa setup and claim submission process are set forth below. Detailed, step-by-step “how-to” guides 
will be available to each claimant within Coupa once the claimant gains access to the system. 

  Coupa Setup  
A potentially eligible claimant must provide point of contact information for an authorized representative 
and set up a profile in Coupa, which will allow it to submit claims to the RPC.24 The creation of a profile 
in Coupa is an administrative step necessary for a party to submit claims to the RPC and is not 
determinative of any party’s eligibility to receive reimbursement or of the validity of any claim. The 
determination of whether a claimant is eligible to receive reimbursement of a claim will be made by the 
RPC on a case-by-case basis in accordance with the process outlined in this Handbook. Only an 
authorized representative may submit claims on behalf of a claimant. The RPC will undertake to contact 
potentially eligible claimants to obtain relevant point of contact information (e.g., the name and email 
address of the person authorized to submit claims on the claimants’ behalf). Any potentially eligible 
claimant, including an entity that believes it is a surrogate of an eligible claimant, may provide that 
information directly to the RPC by sending an email to the RPC’s Service Desk at info@CbandRPC.com. 

Prospective claimants, including those who contact the RPC directly, will receive an invitation from the 
RPC to initiate the profile setup in Coupa. Upon receiving the invitation, an authorized representative for 
the claimant will create a Coupa login (a username and password) and will be prompted to complete the 
claimant profile and provide the following information and documentation: 

1. Email 
2. Business Name 
3. Contact Person’s Name and Phone Number   
4. Address  
5. Authorization to Submit Claims Form25 
6. Federal Tax Identification Number (TIN) / Employer Identification Number (EIN)   
7. Bank Information (name, address, account, and routing number(s)) for Reimbursement 
8. W-9  
9. Business License, articles of incorporation filed with the Secretary of State, certificate of good 

standing, or similar document that recognizes the claimant as a business entity 

 
23 See Wireless Telecommunications Bureau Establishes a New Docket for C-Band Relocation Payment 
Clearinghouse Dispute Referrals and Appeals, Public Notice, WT Docket No. 21-333, DA 21-1014 at 1 
n.1 (rel. Aug. 18, 2021). 
24 If an authorized representative’s point of contact information must be updated, please notify the RPC’s 
Service Desk at info@CbandRPC.com. 
25 The Form is available via a link in the Coupa invitation email. The Form must be completed, signed, 
and uploaded to Coupa. 

mailto:info@CbandRPC.com
mailto:info@CbandRPC.com
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10. FCC License/Registration26  
11. Tax Exemption Certification, if applicable  

At its discretion, the RPC may request additional information/documentation as necessary to complete 
the claimant setup process that is required before claims can be submitted to the RPC for reimbursement. 
A claimant may choose its preferred notification method (i.e., receiving notifications by email and/or by 
comment conveyed within the Coupa system itself) in its individual Coupa profile setting.27 All 
communications will be stored and retained within individual claimant profiles in Coupa for the duration 
of the C-band transition program. A claimant will have access only to its own account information and 
submitted claims.  

 Claim Submission 
Following a successful profile setup, a claimant can submit claims for reimbursement through the Coupa 
portal. As part of the submission, a claimant will complete the requisite fields and attach the applicable 
documentation in Coupa. Specific instructions regarding claim submission in Coupa will be available to 
prospective claimants via the portal and on the RPC’s website. Via Coupa, a claimant will have visibility 
into the review process for claims it submitted, the ability to track the status of claims it submitted, and 
the ability to communicate with the RPC’s claims team. The RPC will initiate in Coupa any requests for 
additional information and documentation and will monitor open items to ensure timely claim processing 
provided that funding is available and the claim is not subject to a dispute.  

 Claim Support Information and Documentation 
The information requested by the RPC to support a claim will depend on the type of claim submitted for 
reimbursement. The RPC will require each claimant—including surrogates and programmers—to map 
costs submitted as part of a claim to specific sections of the Cost Catalog.28 Eligible parties other than 
lump sum filers may claim reimbursement for cost items in a relevant category within any table in the 
Cost Catalog (Cost Catalog Public Notice, paras. 7, 11). Thus, claimants are not limited to cost items 
within any one table. SSOs must map costs submitted as part of a claim to the relevant category in any 
table in the Cost Catalog and to their transition plan. In addition, costs submitted by an SSO on behalf of 
its eligible ESOs should be accompanied by a designation regarding which eligible ESO received the 
goods and/or services. To facilitate the administration of the claims process, the RPC will require each 
claimant to certify that all costs submitted by the claimant for reimbursement are necessary, reasonable, 
and actual for the purpose of the C-band relocation. 

For the RPC to determine whether the relocation costs are reimbursable, the claimant must provide 
supporting information and documentation with its claim submission (Report and Order, paras. 260-262). 
Please see C-band Handbook: Appendix Section II - Earth Station Operators (ESOs), ESOs’ Surrogates, 
Fixed Service Licensees (FSLs) and C-band Handbook: Appendix Section II - Space Station Operators 
(SSOs), SSO’s Surrogates, and Programmers) for a list, by cost type, of certain standard information and 
documentation the claimant must submit with its claims in support of the RPC Documentation and 

 
26 Claimants may provide an official or unofficial copy of a FCC license/registration; a license/registration 
renewal authorization; a license/registration modification authorization; or a receipt from renewal of FCC 
license/registration.  
27 By default, claimants will be notified via email of communications from the RPC (referred to as 
“Comments” in Coupa). 
28 The line items of the tables in the Cost Catalog are set forth in Coupa for ease of reference. 
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Accounting Review and Technical Review (synopsized below in Section 6). At its discretion, the RPC 
may request additional information as necessary to assess the reasonableness of costs submitted for 
reimbursement (Report and Order, para. 262). 

 Claims Submission Deadlines 
On December 5, 2023, the WTB adopted the following final claims submission deadlines: (1) February 
5, 2024, for all reimbursement claims for costs incurred and paid by claimants as of December 31, 
2023; and (2) July 1, 2024, for all reimbursement claims for costs incurred and paid by claimants after 
December 31, 2023 (Claims Deadlines Public Notice at 1, 4).  The WTB directed the RPC that it should 
consider any lump sum election claims that are not submitted in this manner by the February 5, 2024, 
deadline as untimely and that “the RPC need not process or reimburse such claims” (Claims Deadlines 
Public Notice at 8).29  
 
In addition, the WTB directed that parties with claims that may be incurred and/or paid after July 1, 2024, 
must still file such claims by the July 1, 2024, deadline “with the best supporting documentation and 
information available at that time” (Claims Deadlines Public Notice at 6).30  The WTB indicated that “the 
RPC should accept [such anticipated] claim[s] for review purposes and work with the claimant on a 
process and timeline for submitting any additional documentation that the RPC deems necessary to 
evaluate the eligibility of such claims for reimbursement and safeguard against fraud, waste, or abuse” 
(Claims Deadlines Public Notice at 6, n.38).  

 Lump Sum Payment 
ESOs had the option to (a) elect lump sum payment for all of their incumbent earth stations based on the 
average, estimated costs of relocating all of their incumbent earth stations, or (b) seek reimbursement 
for necessary, reasonable, and actual relocation costs (Report and Order, para. 202). Section 4 describes 
the process for an ESO to submit claims for relocation costs. This Section 5 describes the process for an 
ESO that made a lump sum election, which was accepted by the FCC, to submit a claim to the RPC for 
its lump sum payment. All lump sum payment claims will be assessed by the RPC. 

The FCC’s Cost Catalog prescribes lump sum amounts for each operational and registered antenna for 
an incumbent earth station site and for technology upgrades installation on a per-site basis for 
Multichannel Video Programming Distributor (“MVPD”) incumbent earth stations. The lump sum amount 
for MVPD incumbent earth stations excludes the cost of compression equipment (i.e., IRDs, encoders, 
and transcoders) for technology upgrades (Cost Catalog Public Notice, para. 18); such equipment will be 
purchased by SSOs in cooperation with programmers (Cost Catalog Public Notice, para. 17), and the 
party purchasing such equipment may seek reimbursement for the costs thereof from the RPC.  An ESO 
that made a lump sum election that was accepted by the FCC may not submit a claim for actual relocation 
costs. The decision to elect a lump sum payment is irrevocable (Report and Order, para. 202).  The costs 
of replacement or additional antennas were not included in the lump sum as part of the average, 
estimated costs of transitioning (Cost Catalog Public Notice, para. 36); as such, payment for the costs of 

 
29 The WTB “strongly encourage[d] any impacted claimants to submit any claims incurred after December 
31, 2023, within 30 days of payment, and not wait until the July 1, 2024 deadline to do so.” Claims 
Deadlines Public Notice at 6. 
30 The WTB “caution[ed] claimants that the submission of anticipated claims in this manner should not be 
viewed or used as a means to circumvent the finality of the final claims submission deadlines.” Claims 
Deadlines Public Notice at 7.  
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replacement or additional antennas for use by an ESO that made a lump sum election will not be 
approved.   

 Eligibility 
To be eligible for a lump sum payment, an ESO must have submitted a lump sum election to the FCC by 
September 14, 2020, and the lump sum election must have been accepted by the IB. Such election was 
to have provided the information required in paragraph 41 of the Cost Catalog Public Notice. The RPC 
may ask a claimant for any such information that is missing from the lump sum election provided with the 
lump sum claim made to the RPC.  

In addition, the election must have indicated that all earth stations for which the lump sum is being elected 
will not have ceased operation more than 90 days before the September 14, 2020, deadline for the lump 
sum election (i.e., June 16, 2020) and whether each earth station will be transitioning to the upper 200 
MHz to maintain C-band services or discontinuing C-band services (Cost Catalog Public Notice, para. 
42). On November 30, 2020, the IB released a Public Notice providing a list of incumbent ESOs whose 
lump sum elections were “accepted” by the IB.31 On June 22, 2021, the IB released an Order in which it 
accepted additional lump sum elections.32  

 Process for Lump Sum Payment 
On December 5, 2023, the WTB adopted a February 5, 2024, deadline for submission to the RPC 
of all lump sum election claims by incumbent earth station operators (Claims Deadlines Public 
Notice at 1, 4). The WTB directed the RPC that it should consider any lump sum election claims 
which are not submitted in this manner by the February 5, 2024, deadline as untimely and that 
“the RPC need not process or reimburse such claims” (Claims Deadlines Public Notice at 8).  

Claims for lump sum payments will be submitted through Coupa, the RPC’s claim system, and, subject 
to the February 5, 2024, deadline set forth in the Claims Submission Public Notice, evaluated by RPC 
Claims Processing personnel. Coupa will allow eligible claimants to submit claims through a secure portal 
and will provide visibility into the status of claim approval and payment. Steps related to the Coupa setup 
and claim submission process are set forth below. Detailed, step-by-step “how-to” guides will be available 
to each claimant within Coupa once the claimant gains access to the system. 

 Coupa Setup  
An ESO whose lump sum election was accepted by the IB will provide point of contact information for an 
authorized representative and will set up a profile in Coupa, which will allow it to submit a claim to the 
RPC. Only an authorized representative may submit claims on behalf of a lump sum claimant. The RPC 
will contact eligible lump sum claimants to obtain relevant point of contact information (e.g., the name 
and email address of the person authorized to submit claims on the claimants’ behalf). Alternatively, an 

 
31 See International Bureau Issues Updated Lump Sum Election Table, Public Notice, 35 FCC Rcd 13823 
(2020). A Table of Lump Sum Elections was an attachment to the Public Notice. See id. at 13827.   
32 See Incumbent Earth Stations in the 3.7-4.2 GHz Band in the Contiguous United States; Lump Sum 
Election Corrections, Order, IB Docket No. 20-205, GN Docket No. 20-305, DA 21-730, para. 10 (rel. 
June 22, 2021). 
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eligible lump sum claimant can provide that information directly to the RPC by sending an email to the 
RPC’s Service Desk at info@CbandRPC.com.33 

Prospective lump sum claimants will receive an invitation from the RPC to initiate the profile setup in 
Coupa.34  Upon receiving the invitation, an authorized representative for the lump sum claimant will create 
a Coupa login (a username and password) and will be prompted to complete the claimant profile and 
provide the following information and documentation: 

1. Email 
2. Business Name 
3. Contact Person’s Name and Phone Number   
4. Address  
5. Authorization to Submit Claims Form35 
6. Federal Tax Identification Number (TIN) / Employer Identification Number (EIN)   
7. Bank Information (name, address, account, and routing number(s)) for Reimbursement 
8. W-9  
9. Business License, articles of incorporation filed with the Secretary of State, certificate of good 

standing, or similar document that recognizes the claimant as a business entity 
10. FCC License/Registration36 
11. Tax Exemption Certification, if applicable 

 
At its discretion, the RPC may request additional information/documentation as necessary to complete 
the lump sum claimant setup process that is required before claims can be submitted to the RPC for 
payment. A lump sum claimant may choose its preferred notification method (i.e., receiving notifications 
by email and/ or by comment conveyed within the Coupa system itself) in its individual Coupa profile 
setting.37 All communications will be stored and retained within individual claimant profiles in Coupa for 
the duration of the C-band transition program. 

 Claim Submission 
Following a successful profile setup, an ESO whose lump sum election was accepted by the IB can 
submit a claim to the RPC through the Coupa portal for its lump sum payment, subject to the February 
5, 2024, deadline set forth in the Claims Submission Public Notice. As part of the submission, a claimant 
will verify information, complete the requisite fields, and attach the applicable documentation in Coupa. 
Most fields will be pre-populated in Coupa based on the ESO’s lump sum election filing with the FCC 

 
33 Communications from the RPC’s Service Desk originate from the @CbandRPC.atlassian.net email 
domain. 
34 Invitations to join Coupa will be sent from do_not_reply@supplier.coupahost.com or 
do_not_repy@relocationclearinghouse.coupahost.com. After the account is set up, communications will 
be sent from do_not_reply@relocationclearinghouse.coupahost.com. 
35 The Form is available via a link in the Coupa invitation email. The Form needs to be completed, signed, 
and uploaded to Coupa. 
36 Claimants can provide an official or unofficial copy of a FCC license/registration; a license/registration 
renewal authorization; a license/registration modification authorization; or a receipt from renewal of FCC 
license/registration. If a lump sum filer holds licenses for multiple earth stations under the same licensee 
name, it only needs to provide the referenced documentation for one of the earth stations. 
37 By default, claimants will be notified via email of communications (referred to as “Comments” in Coupa) 
from the RPC. 

mailto:info@CbandRPC.com
mailto:do_not_reply@supplier.coupahost.com
mailto:do_not_reply@relocationclearinghouse.coupahost.com
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(e.g., applicant name, call sign, site ID, antenna ID, antenna quantities, antenna type, antenna amount 
claimed, MVPD amount claimed for technology upgrade installation, and total amount claimed). The 
claimant will review and verify if the pre-populated information is correct. The input from the claimant to 
Coupa will be limited to needed information that was not provided in the claimant’s lump sum election. 
There will be a field in Coupa giving an MVPD earth station the option to enter the number of IRDs it has 
received or will be receiving for the relocation. The ESO may leave this field blank. Leaving this field 
blank will not prevent the RPC from evaluating and/ or approving the claim from the ESO. When an ESO 
submits a lump sum payment claim to the RPC, it should upload in Coupa the lump sum election that 
was filed with the FCC as well as any correction or amendment filed with the FCC, which documents will 
serve as supporting documentation for the claim. Specific instructions regarding how to submit a claim 
and upload a document in Coupa will be available via the portal to all eligible claimants. Claimants may 
submit multiple claim filings simultaneously through Coupa.38 Via Coupa, a claimant will have visibility 
into the claims review process, the ability to track the status of a submitted claim, and the ability to 
communicate with the RPC’s claims team.   

Subject to the February 5, 2024, deadline set forth in the Claims Submission Public Notice, all lump sum 
payment claims will be assessed by the RPC, and the RPC will monitor open items to ensure timely and 
efficient claim processing. In the majority of cases, the RPC’s examination of a lump sum payment claim 
will be narrowly focused.  As contemplated by the FCC, the RPC will verify the information certified in the 
lump sum election – including the antenna type and class of earth station (Cost Catalog Public Notice, 
para. 40). The RPC will initiate any requests for additional information and documentation on a case-by-
case basis when needed to verify the information certified in a lump sum election. Discrepancies will be 
addressed in the same manner as other reimbursement claims. In its reasonable discretion, the RPC 
may make limited adjustments (in the form of a reimbursement amount increase or decrease) to a lump 
sum payment claim to correct an error in a lump sum election. 

Following the approval of a claim, and within 30 days of submission of notice of approval by Invoice to 
Overlay Licensees, the RPC will issue a wire payment to the verified bank account on file for the subject 
claimant provided that funding is available and the claim is not subject to a dispute.  

 The RPC’s Approach to Reviewing Reimbursement Claims39 
Subject to the February 5, 2024 and July 1, 2024, deadlines set forth in the Claims Submission Public 
Notice, the RPC will review claim submissions and supporting documentation and assess the claim 
against the requirements of the Report and Order, and, as applicable, against an SSO’s transition plan 
and the Cost Catalog to determine the suitability of the submitted costs for reimbursement (Report and 
Order, paras. 261, 262, 302). The RPC’s evaluation generally will be comprised of a documentation and 
accounting review, a technical review, and a legal review, each described below. Each element of the 
RPC’s evaluation may not be needed in the case of each submitted claim, and the level of detail 
associated with each claim evaluation can vary on a case-by-case basis.40 The descriptions that follow 
are intended to synopsize the RPC’s general claim evaluation approach, which will be tailored in practice 

 
38 A lump sum filer may file one claim per lump sum election filing made with the FCC. Thus, if a lump 
sum election filing claimed several earth stations, the lump sum filer need only file one claim that covers 
those earth stations with the RPC. 
39 This Section 6 only applies to claims for necessary, reasonable, and actual relocation costs and not to 
claims for lump sum payment. 
40 See C-band Handbook Appendix for further details. 
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to particular circumstances and the details of specific claims for reimbursement and associated 
documentation. 

Documentation and Accounting Review. Each claim submitted must be for necessary, reasonable and 
actual costs. The RPC will review the claim for accuracy, and the RPC will determine whether 
documentation to support the claim is complete. For example, the RPC will verify that all pages of an 
invoice are provided, that the information on the invoice is clear and legible, and that cost codes assigned 
to invoice line items are consistent with the Cost Catalog. The RPC will evaluate the adequacy of the 
support provided and will determine whether the amounts claimed for reimbursement correspond to 
source documents. The RPC may request additional relevant documentation from a claimant in support 
of a submission for reimbursement, and claimants should make available to the RPC such additional 
documentation upon request (Report and Order, para. 261). To confirm that submitted claims are 
necessary to achieve the objectives of the C-band program, the RPC will request and evaluate details 
regarding specific costs incurred (e.g., identification of a specific earth station for which a filter is 
purchased).  

In coordination with the technical review (synopsized below), the RPC will also evaluate “necessity” 
based on the pre-transition operations and transition needs of each claimant. Once necessity is 
confirmed, the RPC will review submitted costs for reasonableness based on the Cost Catalog range 
and, in connection therewith, may consider “any relevant comparable reimbursement submissions” 
(Report and Order, para. 262). The RPC will also examine whether the costs submitted for reimbursement 
are those recorded internal and external costs for the actual amount incurred and paid, prior to claim 
submission, as a result of the C-band transition (Report and Order, para. 261; 47 C.F.R. § 27.1415). 

Technical Review. In connection with each claim for reimbursement, the RPC will evaluate the associated 
claim specifications and technical details to verify the necessity and reasonableness of costs submitted 
for reimbursement. Among other things, this assessment will consider the comparability of newly-
purchased equipment associated with a claim to corresponding pre-transition equipment and whether 
the newer equipment “is needed to carry out the transition”41 (Report and Order, para. 194). In addition, 
the technical review will evaluate the claimant’s justification for any costs that fall outside of the Cost 
Catalog or above the specified range of costs in the Cost Catalog42 (Report and Order, para. 262). The 
RPC will review the claims submitted and compare them to individual transition plans to determine 
whether the claims submitted for reimbursement include equipment and services originally contemplated 
by the claimant to be necessary to successfully complete each relocation. In coordination with the 
documentation and accounting review (synopsized above), this evaluation will also include an 
assessment of the suitability of technical specifications and details submitted with or in connection with 

 
41 This evaluation will generally assess whether the costs submitted for reimbursement were necessary 
to implement step(s) described in the relevant transition plan, and whether a claim for a portion of the 
modifications anticipated to certain facilities or equipment is accompanied by documentation sufficient to 
identify what changes have been implemented and what remaining changes will occur (Report and Order, 
para. 262). 
42 Among other things, this assessment will include whether labor and labor-related entries are 
reasonable for the subject task and whether changes shared between compensable and non-
compensable undertakings are reasonably allocated to and benefitting the purpose of the C-band 
transition.    
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a claim for reimbursement.43 The RPC may perform technical audits—including site visits—to confirm 
modifications to an Incumbent’s equipment made during the C-band relocation. Such audits, if performed, 
would be more likely for larger cost transitions, without excluding the possibility of random audits for 
smaller cost transitions. RPC audits may be performed before, during, or after the transition (Report and 
Order, para. 261).  

Legal/Regulatory Review. In coordination with the documentation and accounting review and the 
technical review (each synopsized above), the RPC will evaluate claims for reimbursement for 
compliance with the Report and Order and the FCC’s Rules.  

 Claim Reimbursements 

 Reimbursement of Relocation Costs 
Following a determination of the reimbursable amount of a claim by the RPC, the RPC will use information 
regarding the approved or rejected claim and the reimbursable amount to be paid to the claimant to 
prepare each Invoice, which Invoice it will deliver to relevant Overlay Licensees. The RPC will 
contemporaneously provide the claimants with the information provided to the Overlay Licensees 
regarding their respective claims. Each such Invoice may include multiple approved and/or rejected 
claims and reimbursable amounts. The RPC will also include its own costs in such Invoices (47 C.F.R. § 
27.1416(b)). The RPC will then initiate the payment process for the approved reimbursable amount. The 
RPC will pay the reimbursable amount associated with the approved claim within thirty (30) days of the 
date of the Invoice on which the approved claim and reimbursable amount first appears so long as funding 
is available (Report and Order, para. 264), subject to a delay in that payment schedule due to any dispute 
relating to the approved claim and/or the reimbursable amount.44 The RPC will utilize banking information 
provided by a claimant in its profile in Coupa to send the reimbursable amount by wire transfer. The RPC 
will continuously forecast and monitor claims submitted for reimbursement and bill Overlay Licensees at 
the point in time when additional funds will be needed to pay claims (Report and Order, para. 262). 
Disputes regarding claim reimbursements may be raised with the RPC pursuant to the Dispute Resolution 
process described in Section 10 of this Handbook and the Dispute Resolution Plan referred to therein.  

 Accelerated Relocation Payments 
Details of the terms and conditions for the disbursement of accelerated relocation payments are set forth 
in Section 8 of this Handbook. 

 Accelerated Relocation Payments 
The Report and Order provided an opportunity for eligible SSOs to make accelerated relocation elections, 
whereby they voluntarily committed to clear their licensed spectrum on an accelerated schedule in 
exchange for accelerated relocation payments (Report and Order, para. 168). Five eligible SSOs elected 

 
43 Evaluation elements will generally include whether the information provided is sufficient to make an 
assessment of necessity and reasonableness of costs submitted for reimbursement; whether the claim 
includes supporting technical materials sufficient to explain and justify claims (e.g., photographs, 
diagrams, physical descriptions, bills of materials, comparisons of facilities arrangements before and after 
transition work); whether suitable detail is presented regarding the intended utility of specific investments 
(e.g., spares, redundancy). 
44 See Section 10 for further details on the Dispute Resolution process.  
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to meet the accelerated relocation deadlines and clear all existing services out of the lower 120 MHz in 
the C-band in certain PEAs by the December 5, 2021, Phase I deadline and all remaining services out 
of the entire lower 300 MHz (3.7-4.0 GHz) by the December 5, 2023, Phase II deadline (Report and 
Order, paras. 171, 200). If all relevant deadlines set forth in the Report and Order are satisfied, Overlay 
Licensees in the 46 PEAs of the lower 100 MHz (Block A) that are the subject of the Phase I Accelerated 
Relocation Deadline (PEAs 1–4, 6–10, 12–19, 21–41, and 43–50) will pay the Phase I accelerated 
relocation payment, and all Overlay Licensees will pay the Phase II accelerated relocation payment 
(Report and Order, paras. 171, 265).  

Each eligible SSO must file with the RPC a “Certification of Accelerated Relocation demonstrating, in 
good faith, that it has completed the necessary clearing actions to satisfy each deadline” (Report and 
Order, para. 298). Each eligible SSO must also file this certification in GN Docket Nos. 18-122 and 21-
320 for public review once it has completed its necessary clearing actions but “no later than the applicable 
relocation deadline" (Report and Order, para. 298, Phase I Certification Public Notice at 1).45 The WTB, 
the RPC, and “relevant stakeholders” will have the opportunity to review each such certification and to 
identify potential deficiencies (Report and Order, para. 299). Stakeholders must file any related 
challenges, replies or ex partes, in GN Docket No. 21-320 (Phase I Certification Public Notice at 1). The 
WTB prescribed the form of any challenges by relevant stakeholders as to the validity of the certification 
and established the process for how such challenges will impact the incremental decreases in the 
accelerated relocation payment (Report and Order, para. 299). Absent notice from the WTB of any 
deficiencies within thirty (30) days of the filing of a particular certification, the certification will be deemed 
validated (Report and Order, para. 299). Following validation of a particular certification, the RPC will 
promptly notify Overlay Licensees of their pro rata share of accelerated relocation payments. All invoices 
will include payment instructions and terms for those amounts. Overlay Licensees will be required to pay 
the accelerated relocation payments to the RPC within sixty (60) days of the notice that an eligible SSO 
has met its accelerated clearing benchmark, and the RPC will disburse the accelerated relocation 
payments to the relevant SSO within seven (7) days of receiving the payment from Overlay Licensees 
(Report and Order, para. 300).   

The RPC will distribute the relevant accelerated relocation payment to each eligible SSO that meets the 
corresponding deadline according to the amounts provided in Figure 3 below (Report and Order, para. 
232): 

  

 
45 Wireless Telecommunications Bureau Opens a New Docket and Establishes the Process for C-Band 
Space Station Operator Phase I Certification of Accelerated Relocation, Public Notice, GN Docket Nos. 
18-122 and 21-320, DA 21-957 (rel. Aug. 4, 2021) (“Phase I Certification Public Notice”). The Bureau 
released a Public Notice announcing the form for C-band Phase II certification of accelerated relocation 
procedures and setting the incremental reduction plan for Phase II accelerated relocation payments. 
Wireless Telecommunications Bureau Announces Procedures for Filing of C-Band Phase II Certifications 
of Accelerated Relocation and Implementation of the Commission's Incremental Reduction Plan for 
Phase II Accelerated Relocation Payments, Public Notice, GN Docket Nos. 18-122 and 23-97 (DA 23-
408) (rel. May 15, 2023).  
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Figure 3 Accelerated Relocation Payments by SSO 

 

Overlay Licensees will be allowed to begin operations in their respective blocks and PEAs upon notice 
of a validated Certification of Accelerated Relocation, and, as relevant, following payment of any required 
accelerated relocation payments (Report and Order, para. 300). Should an eligible space station operator 
miss the Phase I or Phase II deadline, it may still receive a reduced, but non-zero, accelerated relocation 
payment if it otherwise meets the Certification requirements within six months after the relevant 
Accelerated Relocation Deadline.  (Report and Order, para. 297, Phase I Certification Public Notice at 3, 
47 C.F.R. § 27.1422(d)): 

Figure 4 Accelerated Relocation Payment Reduction by Days Missed46 

 

 
46 On August 4, 2021, the WTB released a Public Notice seeking comment on the implementation of the 
Commission’s incremental reduction plan for Phase I accelerated relocation payments. Wireless 
Telecommunications Bureau Seeks Comment on Implementation of the Commission’s Incremental 
Reduction Plan For Phase I Accelerated Relocation, Public Notice, GN Docket Nos. 18-122 and 21-320, 
DA 21-958 (rel. Aug. 4, 2021). On March 13, 2023, the Bureau released a Public Notice seeking comment 
on C-band Phase II certification of accelerated relocation procedures and the implementation of the 
Commission’s incremental reduction plan for Phase II accelerated relocation payments. Wireless 
Telecommunications Bureau Seeks Comment on C-Band Phase II Certification of Accelerated Relocation 
Procedures and Implementation of the Commission’s Incremental Reduction Plan For Phase II 
Accelerated Relocation, Public Notice, GN Docket Nos. 18-122 and 23-97, DA 23-204 (rel. Mar. 13, 
2023). 
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 Overlay Licensees 
As discussed above, Overlay Licensees will fund Incumbents’ relocation costs for the C-band transition. 
Each Overlay Licensee will make payments into a reimbursement fund administered by the RPC, and 
the RPC will draw from that fund to pay approved, invoiced reimbursement claims (Report and Order, 
paras. 263-264). In addition, Overlay Licensees must pay their share of accelerated relocation payments 
to eligible SSOs that voluntarily clear their licensed spectrum on an accelerated schedule (Report and 
Order, para. 187). This section provides information about billing and collections and how each Overlay 
Licensee’s pro rata share is calculated. 

  Billing Overlay Licensees and Record Keeping for Relocation Costs 
An Overlay Licensee will receive two separate types of billing/record keeping documents from the RPC: 
(1) billing statements for the Overlay Licensee’s pro rata share of relocation costs (“Billing Statements”), 
and (2) invoices detailing approved and rejected C-band relocation reimbursement claims (“Invoices”). 
These documents are described in general below. 

Billing Statements for Relocation Costs. An Overlay Licensee will make an initial payment into the C-
band reimbursement fund after its 3.7 GHz Service license(s) is/are granted by the FCC and then make 
additional payments every six months (Report and Order, paras. 263-264). The RPC will send Billing 
Statements to each Overlay Licensee that show the amounts it owes to the C-band reimbursement fund.  

After an overlay license is granted, the RPC will send the Overlay Licensee its first Billing Statement, 
which will consist of its pro rata share of all actual C-band relocation costs incurred prior to the auction, 
including estimated costs for lump sum payments, as well as estimated costs for the first six months of 
the transition following the auction (except for accelerated relocation payments, which are addressed 
separately in Section 8 above). The Billing Statement will also include the RPC’s administrative costs 
(Report and Order, para. 267, 47 C.F.R. § 27.1416(b)). The Overlay Licensee will have thirty (30) days 
from the Billing Statement to pay the billed amounts to the RPC (Report and Order, paras. 263-264). 
Payment instructions will be included on each Billing Statement.  

Following the issuance of the first Billing Statement to an Overlay Licensee, the RPC will calculate the 
Overlay Licensee’s share of estimated Incumbents’ relocation costs and the RPC’s administrative costs 
for (a) the second six-month period of the transition, and (b) each successive six-month period of the 
transition on an ongoing basis thereafter (Report and Order, para. 264). Following the initial round of 
Overlay Licensee funding, the RPC will synchronize the funding process across Overlay Licensees. The 
RPC will send a Billing Statement to each Overlay Licensee with its pro rata share of such costs and the 
amount it owes at least thirty (30) days prior to the beginning of the second six-month period and each 
six-month period thereafter. The RPC will adjust each six-month estimate based on actual relocation 
costs submitted by Incumbents in the previous six-month period.   

If there are not sufficient funds in the reimbursement account for the RPC to pay approved claims before 
the next six-month replenishment(s), Overlay Licensees will be required to make additional C-band 
relocation payments. In such case, the RPC will provide each Overlay Licensee with a supplemental 
Billing Statement that provides thirty (30) days’ notice of the additional amount(s) it must contribute as a 
result of the insufficiency of reimbursement funds (Report and Order, para. 264).  

Record Keeping Invoices of Approved and Rejected Claims. In addition to ongoing Billing Statements to 
each Overlay Licensee, the RPC will deliver to each Overlay Licensee during each month of the C-band 
relocation an Invoice detailing approved and rejected claims for relocation costs reimbursements and 



 
 

 
 
Version 1.8  Page 25 of 29 

lump sum payments that have either not appeared on an earlier Invoice or that have been adjusted 
relative to what appeared on an earlier Invoice (Report and Order, para. 264). Such Invoices shall be 
informational only, and Overlay Licensees will not make payments for relocation costs or lump sum 
payments recorded on such Invoices independent of payments made in response to RPC Billing 
Statements. The RPC will contemporaneously provide the claimants with the information provided to the 
Overlay Licensees regarding their respective claims.  

  Funds Collected from Overlay Licensees for Relocation Costs 
Overlay Licensee payments for relocation costs will be remitted to the RPC and maintained in a 
reimbursement account with Truist Financial Corporation (“Truist”). Truist will sweep all payments 
received for Incumbents’ relocation costs into a trust depository account, where the funds will be invested 
in U.S. Treasury securities until such time as they are needed for claim reimbursements. “Any interest 
arising from the reimbursement fund shall be used to defray the costs of the transition for all overlay 
licensees on a pro rata basis” (Report and Order, para. 264). The RPC will reduce amounts billed to 
Overlay Licensees to account for interest income and U.S. Treasury securities income and/or gains 
generated by the Overlay Licensees’ respective payments to the RPC on each Billing Statement. At the 
end of the transition, the RPC will return any unused reimbursement amounts to Overlay Licensees 
according to their shares (Report and Order, para. 264). 

 Billing Overlay Licensees for Accelerated Relocation Payments 
Details of the terms and conditions for the billing and collection of accelerated relocation payments from 
Overlay Licensees are set forth in Section 8 of this Handbook. 

 Overlay Licensee Pro Rata Share Calculations 
The share of payments for each Overlay Licensee will be based on “the licensee’s pro rata share of gross 
winning bids” of Auction 107 (Report and Order, para. 250). The following formulas are calculated 
independently from one another and defined in the Report and Order (Report and Order, paras. 251–
254). 

The RPC will use the formula below to calculate the pro rata share of SSO and RPC costs for each 
Overlay Licensee. Such pro rata share will be the sum of the final clock phase prices for the set of all 
license blocks won by the bidder divided by total final clock phase prices for ALL license blocks sold in 
the auction, multiplied by the total eligible relocation costs (Report and Order, para. 251). 

 

The RPC will use the formula below to calculate the pro rata share of each Overlay Licensee for ESO 
and FSL relocation costs. The pro rata share will be determined on a PEA-specific basis, based on the 
final clock phase prices for the license blocks it won in each PEA. Such pro rata share will be the sum of 
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the final clock phase prices for the set of all license blocks won by the bidder in each PEA divided by the 
total final clock phase prices for ALL license blocks sold in the PEA area, multiplied by PEA-specific earth 
station and FSL relocation costs (Report and Order, para. 252).  

 
The RPC will use the formula below to calculate the pro rata share of each Overlay Licensee for Phase 
I accelerated relocation payments. Overlay Licensees of the 3.7–3.8 GHz in the 46 PEAs that are 
cleared by December 5, 2021, will be responsible for their pro rata share of Phase I accelerated relocation 
payments. Such pro rata share will be the sum of the final clock phase prices for the set of all license 
blocks won by the bidder in those 46 PEAs divided by the total final clock phase prices for ALL license 
blocks sold in those 46 PEAs, multiplied by the total accelerated relocation payment for Phase I.  

 

The RPC will use the formula below to calculate the pro rata share of each Overlay Licensee for Phase 
II accelerated relocation payments. All Overlay Licensees will be responsible for their pro rata share 
of Phase II accelerated relocation payments. Such pro rata share will be the sum of the final clock phase 
prices for the set of all license blocks won by the bidder in the entire auction divided by the total final 
clock phase prices for ALL license blocks sold in the auction, multiplied by the total accelerated relocation 
payment due for Phase II. 
 

 Dispute Resolution 
The FCC has directed the RPC to mediate or arbitrate financial disputes that may arise during the course 
of the reconfiguration of the C-band (Report and Order, para. 255). The Report and Order authorizes the 
RPC to “mediate any disputes regarding cost estimates or payments that may arise in the course of band 
reconfiguration” (Report and Order, para. 268). If the disputant parties are unable to reach agreement 
through mediation, they may seek expedited non-binding arbitration, which must be completed within 
thirty (30) days of the recommended decision or advice of the RPC or other mediator. The parties will 
share the cost of this arbitration if it is before the RPC (Report and Order, para. 268). If any issues still 
remain unresolved after the mediation or non-binding arbitration, the Report and Order directs the RPC 
to forward the record of the dispute, together with such dispositions thereof that the RPC has considered, 
to the WTB to decide the issue (Report and Order, para. 269). The Report and Order also authorizes the 
RPC to refer the disputant parties to non-RPC alternative dispute resolution (“ADR”) fora (Report and 
Order, para. 268).   
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The RPC’s dispute resolution responsibilities will be conducted pursuant to a transparent Dispute 
Resolution Plan by the RPC’s General Counsel, Squire Patton Boggs (US) LLP.47 The Dispute Resolution 
Plan sets forth the procedures that the RPC will follow in carrying out its dispute resolution obligations 
under the Report and Order. Because of the RPC’s unique role (i.e., its duty to mediate and arbitrate 
financial disputes and recommend resolutions) and its obligation to comply with the Report and Order’s 
stringent time schedules, the RPC will employ procedures that are informed by, but do not mirror, ADR 
procedures utilized by other ADR bodies and institutions.  

The purpose of the aforementioned mediation and non-binding arbitration is to facilitate the resolution of 
disputes between C-band stakeholders by the parties themselves. RPC Mediators and RPC Arbitrators 
(as defined in the Dispute Resolution Plan) will therefore administer the mediation and arbitration 
processes set forth in the Dispute Resolution Plan in a flexible, but fair, manner, informed by the interests 
of the parties in achieving a satisfactory, efficient resolution of the issues in dispute.   

The Relocation Coordinator is responsible for mediating disputes involving the scheduling of relocation 
activities and receiving notices from ESOs and other satellite operators of disputes related to the 
comparability of facilities, workmanship, or preservation of service during the C-band reconfiguration.  

 Fraud, Waste, and Abuse  
The RPC is committed to guarding against fraud, waste, and abuse in the C-band relocation program 
(Report and Order, para. 259). The RPC’s internal controls are designed and created to effectively deter, 
detect, and mitigate such fraud, waste, and/or abuse within the C-band relocation program consistent 
with the Report and Order. The claim and payment evaluation processes by the RPC are intended to 
create a robust control environment while enabling efficient and effective operations. To flag irregular 
activities, the RPC will utilize data analytic tools and apply fraud detection and prevention methods and 
real-time judgment through multiple levels of evaluation, review, and approval. The RPC has 
implemented several safeguards to detect and prevent potential fraud, waste, and/or abuse. The RPC 
will not approve claims where it suspects fraud. Program participants also have a key role in preventing 
and detecting fraud, waste, and/or abuse. The obligations of program participants are discussed in 
Section 11.1. These obligations may be periodically amended.  

 Obligations  
All program participants must:  

1. Report any suspected fraud, waste, or abuse in the C-band relocation program to the RPC via 
the fraud hotline via telephone at (301) 280-3600 or via email to 
CbandRPC.Hotline@CohnReznick.com. Further details are provided on the RPC’s website. The 
RPC has established this special whistleblower hotline designed as a channel allowing 
employees, claimants, vendors, and other C-band stakeholders to confidentially alert the RPC 
about reasonable suspicions of misconduct. This hotline is an important tool for reducing risks 
and building trust, as it will help the RPC to detect and act on possible misconduct at an early 
stage. Issues reported via this fraud hotline will be sent directly to the RPC’s Risk and Governance 

 
47 The Relocation Payment Clearinghouse – Dispute Resolution Plan and annexes are available at 
https://cbandrpc.com/resources/. The RPC’s Dispute Resolution Plan is subject to revision, and 
interested parties should consult the RPC’s website to ensure that they are familiar with the most current 
version of the Plan before they enter the dispute resolution process. 

https://cbandrpc.com/resources/
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team for review. Consistent with the FCC’s oversight obligations under the Report and Order, the 
RPC will also report to the FCC all evidence and/or each allegation of suspected fraud, waste, or 
abuse related to the C-band relocation program along with an initial assessment of the credibility 
and substantiality of any such allegation. 

2. Implement and document internal safeguards and procedures to detect and deter potential fraud, 
waste, and/or abuse in the C-band relocation program.  

3. Prepare and submit only claims that they believe in good faith contain necessary, reasonable, 
and actual expenses directly related to C-band relocation.  

4. Certify that claims submitted in connection with the C-band relocation program include only costs 
that they believe in good faith are necessary, reasonable, and actual.  

5. Return to the RPC any previously reimbursed funds that have been subsequently deemed as 
ineligible claim reimbursement (e.g., funds may have to be returned if the claimant does not 
complete its relocation by the deadlines specified in the Report and Order).  

6. If the program participant is a claimant, maintain all records and other supporting evidence 
associated with C-band relocation for twelve (12) months following completion of the final 
relocation deadline set by the Report and Order as December 5, 2025, and provide the RPC, or 
any auditor appointed by the RPC, with access to such records. 

 Prohibitions  
Program participants must not, in their interactions with the RPC or in the C-band relocation program, as 
appropriate:  

1. Extend, accept, or demand any gratuity or special favor for the purpose of influencing a decision 
or action of the recipient(s).  

2. Enter into any agreement that includes a “kickback” of funds or anything else of value in exchange, 
or as consideration, for the award of a contract.  

3. Enter into any agreement that includes any artificially inflated prices, false statements of work, 
inaccurate inventory counts, or incorrect descriptions.  

4. Employ, retain, or pay a contingent fee or commission to solicit or win the award of a contract for 
C-band relocation, except to a bona fide employee or selling agency of the relocation participant. 

 The RPC’s Safeguards  
The RPC will not approve claims where it suspects fraud. The RPC has implemented the following 
safeguards designed to detect and deter fraud, waste, and/or abuse in C-band claims:  

1. The RPC will evaluate transition plans and the Cost Catalog as a prerequisite for a claimant to 
receive reimbursement.  

2. The RPC will track, review, and compare claims between claimants to ensure no duplication of 
expenses. 

3. The RPC, or a third-party on behalf of the RPC, may conduct audits, data validation, and site 
visits of and to entities receiving payments from the reimbursement fund.  

4. The RPC will require claimants to certify that the funds requested are necessary, reasonable, and 
actual and no unnecessary upgrades were included in the claim submission. 

5. RPC software and applications will utilize controls to limit user access to any potentially sensitive 
or confidential information. 

6. All RPC-managed systems will use two-factor authentication to ensure that information is only 
available to authorized parties. 



 
 

 
 
Version 1.8  Page 29 of 29 

7. Multi-tiered approvals will be implemented during the payment process to ensure that key 
decisions made during this process are not delegated to a single individual, including the final 
decision to approve a disbursement. 

8. Only designated RPC personnel, as described within the RPC Financial Management Policies 
and Procedures Manual, will have access to the reimbursement fund. 
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C-Band Handbook  
Appendix 

__________________________________________________________________________________ 

 
 

Capitalized terms used in this Appendix without other definition shall, unless expressly stated 
otherwise, have the meanings specified in the C-band Handbook. 

 
 

I. RPC Cost Classification Policy 

Eligible claimants may receive reimbursement for two basic categories of C-band relocation costs during 
the C-band relocation program: hard costs and soft costs.  

Overview 

The RPC has adopted this Cost Classification Policy to govern the reimbursement of C-band relocation 
expenses incurred by eligible claimants, pursuant to the Report and Order and the FCC’s Rules. A 
reference to a “Table” in the materials below in this Cost Classification Policy is to the corresponding 
table in the Cost Catalog. Please note that Cost Catalog Table III-E-1: Estimated Lump Sum Payments 
for Incumbent Earth Stations does not appear in this Cost Classification Policy because the lump sum 
amounts set forth in that table need not be classified as hard costs or soft costs. 

General Policy 

Hard costs are defined as the necessary, reasonable, and actual costs directly attributable to the C-
band relocation that include, but may not be limited to, the following categories.  (Please note that soft 
costs are excluded from the delineation of Cost Catalog hard costs that appear here, and hard costs are 
excluded from the delineation of Cost Catalog soft costs.) These categories are set forth in the same 
order as in the Cost Catalog. Parties other than lump sum filers may claim reimbursement for cost items 
in a relevant category within any table in the Cost Catalog (Cost Catalog Public Notice, paras. 7, 11). 
Thus, claimants are not limited to cost items within any one table. The RPC will consider all cost items 
reported in the following Tables as hard costs: 

1. Satellite Operator Costs:  
A. Expected Costs to Repack Satellites – Table II-A-1 
B. In-Orbit Delivery of New Satellite(s) – Table II-B-1 
C. Space Segment Cost Breakout – Table II-C-1, Table II-C-2 

2. Earth Station Migration and Filtering Costs: 
A. Antenna Filtering/Retuning/Repointing – Table III-A-1, Table III-A-2, Table III-A-4, Table III-

A-5, and Table III-A-6 
B. Equipment Costs - Table III-B-1, Table III-B-2, Table III-B-3, Table III-B-4, and Table III-B-

5 
C. Telemetry, Tracking, and Control (“TT&C”) Consolidation Costs - Table III-C-1 
D. Potential Total Costs – Antenna Replacement - Table III-D-1 
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3. Fixed Service Licensee Costs:  
A. Retuning Only Relocation – Table IV-A-1 
B. Site/Project Costs for Same Tower Equipment Replacement – Table IV-C-1, Table IV-C-2, 

and Table IV-C-3 
C. Additional Site/Project Costs Associated with New Site(s) – Table IV-D-1, Table IV-D-2, 

Table IV-D-3 and Table IV-D-4 
D. Potential Total Costs – Fixed Service – Table IV-E-1 

4. Technology Upgrades: Table V-A-1 and Table V-A-2 
 

Soft costs are defined as the necessary, reasonable, and actual costs directly attributable to the C-band 
relocation that include, but may not be limited to, the following categories.  (Please note that hard costs 
are excluded from the delineation of Cost Catalog soft costs that appear here, and soft costs are excluded 
from the delineation of Cost Catalog hard costs.) These categories are set forth in the same order as in 
the Cost Catalog. Parties other than lump sum filers may claim reimbursement for cost items in a relevant 
category within any table in the Cost Catalog (Cost Catalog Public Notice, paras. 7, 11). Thus, claimants 
are not limited to cost items within any one table. The RPC will consider cost items reported in the 
following Tables as soft costs: 

1. Satellite Operator Costs:  
A. Space Segment Cost Breakout – Table II-C-3, Table II-C-4, Table II-C-5, and Table II-C-6 
B. Relocation Program Management – Table II-D-1 

2. Earth Station Migration and Filtering Costs: 
A. Earth Station Migration Project Costs – Table III-A-3 

3. Fixed Service Licensee Costs:  
A. Project Management, Consulting, Attorney, and FCC Costs/Fees – Table IV-B-1, Table 

IV-B-2, and Table IV-B-3 
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II. Documentation Requirements 

Lump Sum Election Filers 

The following table describes the documentation that will be required from lump sum election filers. The 
RPC may request additional information (not listed below) from a lump sum filer in particular cases, the 
need for which will be identified by the RPC and communicated to the Earth Station Operator (ESO). 
 
 

DOCUMENTATION – Lump Sum Election Filers Always Upon 
Request 

Lump Sum Election filing, amendments, modifications filed with the FCC ✓  
Proof of earth station MVPD operation  ✓ 
Proof of earth station antenna type (certified photographs of the LNB(s), 
OMTs, feedhorn, and/or RF cabling on any claimed antenna)   ✓ 
If potential errors, discrepancies, or exceptions are identified, additional 
information and documentation may need to be provided  ✓ 
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Earth Station Operators (ESOs), Fixed Service Licensees (FSLs), and their Surrogates 

The following tables describe the documentation that will be required from ESOs, FSLs, and their 
Surrogates, as applicable. The RPC may request additional information (not listed below) from an ESO, 
an FSL, or their Surrogate in particular cases, the need for which will be identified by the RPC and 
communicated to the ESO, the FSL, or their Surrogate. 

DOCUMENTATION – ESOs and FSLs Always Upon 
Request 

Hard and Soft Costs:* Vendor/third party invoices and receipts ✓  
Hard and Soft Costs: Vendor/third party account statements listing transaction 
activities, including all related debits and credits   ✓ 
Hard and Soft Costs: Incumbent ESO’s or FSL’s confirmation that transition 
activities have been performed and/or C-band equipment has been received  ✓ 

Hard and Soft Costs: Mapping to the Cost Catalog ✓  
Hard and Soft Costs:* Proof of invoice payment, such as bank statement and 
general ledger detail for batch payments. Payments should include any 
discounts/rebates, and statements with refunds and/or credits 

✓  

Hard and Soft Costs: Organizational Procurement Policy, Purchase Agreements, 
Master Service Agreement, etc. 

 ✓ 

Hard Costs: Detailed information and supporting documentation, such as 
incumbent earth station serial number references for antennas and filters. 
Incumbent earth station-related bills of materials/inventory listing/receiving report 

 ✓ 

Soft Costs: If Soft Costs exceed the 2% threshold of total Hard Costs, a written 
justification must be provided ✓  

Incumbent Labor Costs:* 
- Certified or approved timesheets, including employee ID number, dates, hours 
worked, and overtime justification (if applicable). Note: No personally identifiable 
information is needed 
- Proof of all paid itemized costs per Employee ID 

✓  

Incumbent Labor Costs:  
- Timekeeping Policy 
- Proof supporting the claimed employee total costs, if applicable: 
   a) Salaries or hourly wages (i.e., rate scales/pay scales) 
   b) Benefits 

 ✓ 

Travel Expenses:*  
- Proof of paid airfare, hotel, business meals or per diem, transportation (i.e., taxi, 
train, rental car and gas, mileage or gas, tolls, etc.)  

✓  

Travel expenses:  
- Travel Policy, if applicable 

 ✓ 
Pre/Post-Transition Information: Availability objectives such as uptime, station 
reliability, and sparing  ✓  
Justification for costs that are 1) outside the cost range provided in the FCC’s Cost 
Catalog, 2) not included in any cost category provided in the FCC’s Cost Catalog, 
and/or 3) not included in the transition plan 

✓  

*On December 5, 2023, the WTB established, among other things, a July 1, 2024, deadline for submission of 
claims incurred and paid after December 31, 2023, and directed parties with claims that may be incurred and/or 
paid after July 1, 2024, must still file such claims by the July 1, 2024, deadline “with the best supporting 
documentation and information available at that time.” Claims Deadlines Public Notice at 6.  The WTB indicated 
that “the RPC should accept [such anticipated] claim[s] for review purposes and work with the claimant on a 
process and timeline for submitting any additional documentation that the RPC deems necessary to evaluate the 
eligibility of such claims for reimbursement and safeguard against fraud, waste, or abuse.” Id. at 6, n.38. 



 
 

 
 
Version 1.8   Appendix Page 6 of 10 

DOCUMENTATION – ESOs’ and FSLs’ Surrogates Always Upon 
Request 

Contractual Privity: Agreement proving existing relationship between Surrogate 
and an Incumbent ESO ✓  

Hard and Soft Costs:* Vendor/third party invoices and receipts ✓  
Hard and Soft Costs: Vendor/third party account statements listing transaction 
activities, including all related debits and credits   ✓ 

Hard and Soft Costs: Incumbent ESO’s or FSL’s confirmation that transition 
activities have been performed  ✓ 

Hard and Soft Costs: Mapping to the Cost Catalog ✓  
Hard and Soft Costs:* Proof of invoice payment, such as bank statement and 
general ledger detail for batch payments. Payments should include any 
discounts/rebates, and statements with refunds and/or credits 

 ✓ 

Hard and Soft Costs: Purchase Agreements, Master Service Agreement, etc.   ✓ 
Hard Costs: Detailed information and supporting documentation, such as 
incumbent earth station serial number references for antennas and filters. 
Incumbent earth station-related bills of materials/inventory listing/receiving report  ✓ 

Soft Costs: If Soft Costs exceed the 2% threshold of total Hard Costs, a written 
justification will need to be provided ✓  

Labor Costs:* (if relevant to work performed) 
- Certified or approved timesheets, including employee ID number, dates, hours 
worked, and overtime justification (if applicable). Note: No personally identifiable 
information is needed 
- Proof of all paid itemized costs per Employee ID 

✓  

Labor Costs:  
- Timekeeping Policy 
- Proof supporting the claimed employee total costs, if applicable: 
   a) Salaries or hourly wages (i.e., rate scales/pay scales) 
   b) Benefits 

 ✓ 

Travel Expenses:*  
- Proof of paid airfare, hotel, business meals or per diem, transportation (i.e., taxi, 
train, rental car and gas, mileage or gas, tolls, etc.) 

✓  

Travel expenses:  
- Travel Policy, if applicable  ✓ 

Pre/Post-Transition Information: Availability objectives such as uptime, station 
reliability, and sparing   ✓ 

Justification for costs that are 1) outside the cost range provided in the FCC’s Cost 
Catalog, 2) not included in any cost category provided in the FCC’s Cost Catalog, 
and/or 3) not included in the relevant SSO’s transition plan 

✓  

*On December 5, 2023, the WTB established, among other things, a July 1, 2024, deadline for submission of 
claims incurred and paid after December 31, 2023, and directed parties with claims that may be incurred and/or 
paid after July 1, 2024, must still file such claims by the July 1, 2024, deadline “with the best supporting 
documentation and information available at that time.” Claims Deadlines Public Notice at 6.  The WTB indicated 
that “the RPC should accept [such anticipated] claim[s] for review purposes and work with the claimant on a 
process and timeline for submitting any additional documentation that the RPC deems necessary to evaluate the 
eligibility of such claims for reimbursement and safeguard against fraud, waste, or abuse.” Id. at 6, n.38. 
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Space Station Operators (SSOs), SSOs’ Surrogates, and Programmers  

The following tables describe the documentation that will be required SSOs, their Surrogates, and 
Programmers. The RPC may request additional information (not listed below) from an SSO, its 
Surrogate, or a Programmer in particular cases, the need for which will be identified by the RPC and 
communicated to the SSO, its Surrogate, or the Programmer. 

Documentation – SSOs  Always Upon 
Request 

Hard and Soft Costs: Transition Plans, Transition Plan Amendments, 
budgets, proof of approved change requests (i.e., engineering), if applicable 

 
✓ 

Hard and Soft Costs:* Vendor/third party invoices and receipts ✓ 
 

Hard and Soft Costs: Vendor/third party account statements listing 
transaction activities, including all related debits and credits  

 ✓ 

Hard and Soft Costs: Mapping to the Cost Catalog  ✓  
Hard and Soft Costs:* Proof of invoice payment, such as bank statement 
and general ledger detail for batch payments. Payments should include any 
discounts/rebates, and statements with refunds and/or credits 

✓ 
 

Hard and Soft Costs: Organizational Procurement Policy, Purchase 
Agreements, Master Service Agreement, etc. 

 
✓ 

Hard Costs: Detailed information and supporting documentation, such as 
incumbent earth station serial number references for antennas, filters and 
IRDs 

✓ 
 

Hard Costs: Incumbent earth station-related bills of materials/inventory 
listing/receiving report 

 
✓ 

Soft Costs: If Soft Costs exceed the 2% threshold of total Hard Costs, a 
written justification must be provided 

✓ 
 

Incumbent Labor Costs:*  
- Certified or approved timesheets, including employee ID number, dates, 
hours worked, and overtime justification (if applicable). Note: No personally 
identifiable information is needed 
- Proof of all paid itemized costs per Employee ID 

✓ 
 

Incumbent Labor Costs:  
- Timekeeping Policy 
- Proof supporting the claimed employee total costs, if applicable: 
   a) Salaries or hourly wages (i.e., rate scales/pay scales) 
   b) Benefits 

 
✓ 

Travel Expenses:*  
- Proof of paid airfare, hotel, business meals or per diem, transportation 
(i.e., taxi, train, rental car and gas, mileage or gas, tolls, etc.) 

✓ 
 

Travel Expenses:  
- Travel Policy, if applicable 

 
✓ 

Pre/Post-Transition Information: Availability objectives such as uptime, 
station reliability, and sparing - calculations tied to the Service Level 
Agreements must be provided 

✓ 
 

Post-Transition Information: If facilities or equipment are used for 
purposes beyond the exclusive support of the C-band relocation, description 
of how costs are apportioned (shared) across these different categories and 
the rationale supporting this apportionment approach 

✓ 
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Justification for costs that are 1) outside the cost range provided in the 
FCC’s Cost Catalog, 2) not included in any cost category provided in the 
FCC’s Cost Catalog, and/or 3) not included in the SSO’s transition plan 

✓ 
 

 

*On December 5, 2023, the WTB established, among other things, a July 1, 2024, deadline for submission of 
claims incurred and paid after December 31, 2023, and directed parties with claims that may be incurred and/or 
paid after July 1, 2024, must still file such claims by the July 1, 2024, deadline “with the best supporting 
documentation and information available at that time.” Claims Deadlines Public Notice at 6.  The WTB indicated 
that “the RPC should accept [such anticipated] claim[s] for review purposes and work with the claimant on a 
process and timeline for submitting any additional documentation that the RPC deems necessary to evaluate the 
eligibility of such claims for reimbursement and safeguard against fraud, waste, or abuse.” Id. at 6, n.38. 
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DOCUMENTATION – SSOs’ Surrogates Always Upon 
Request 

Contractual Privity: Agreement proving existing relationship between Surrogate 
and an Incumbent SSO ✓  
Hard and Soft Costs: Budgets, proof of approved change requests (i.e., 
engineering), if applicable 

 ✓ 
Hard and Soft Costs:* Vendor/third party invoices and receipts ✓  
Hard and Soft Costs: Vendor/third party account statements listing transaction 
activities, including all related debits and credits   ✓ 
Hard and Soft Costs: Incumbent SSO’s confirmation that transition activities have 
been performed  ✓ 
Hard and Soft Costs: Mapping to the Cost Catalog  ✓  
Hard and Soft Costs:* Proof of invoice payment, such as bank statement and 
general ledger detail for batch payments. Payments should include any 
discounts/rebates, and statements with refunds and/or credits 

 ✓ 

Hard and Soft Costs: Organizational Procurement Policy, Purchase Agreements, 
Master Service Agreement, etc. 

 ✓ 
Hard Costs: Detailed information and supporting documentation, such as 
incumbent earth station serial number references for antennas, filters and IRDs 

 ✓ 

Hard Costs: Incumbent earth station-related bills of materials/inventory 
listing/receiving report 

 ✓ 
Soft Costs: If Soft Costs exceed the 2% threshold of total Hard Costs, a written 
justifications will need to be provided ✓  

Labor Costs:*  
- Certified or approved timesheets, including employee ID number, dates, hours 
worked, and overtime justification (if applicable). Note: No personally identifiable 
information is needed 
- Proof of all paid itemized costs per Employee ID 

 ✓ 

Labor Costs:  
- Timekeeping Policy 
- Proof supporting the claimed employee total costs, if applicable: 
   a) Salaries or hourly wages (i.e. rate scales/pay scales) 
   b) Benefits 

 ✓ 

Travel Expenses:*  
- Proof of paid airfare, hotel, business meals or per diem, transportation (i.e., taxi, 
train, rental car and gas, mileage or gas, tolls, etc.) 

✓  

Travel Expenses:  
- Travel Policy, if applicable 

 ✓ 

Post-Transition Information: If facilities or equipment are used for purposes 
beyond the exclusive support of the C-band relocation, description of how costs are 
apportioned (shared) and the rationale supporting this apportionment approach 

✓  

Justification for costs that are 1) outside the cost range provided in the FCC’s Cost 
Catalog, 2) not included in any cost category provided in the FCC’s Cost Catalog, 
and/or 3) not included in the relevant SSO’s transition plan 

✓  

*On December 5, 2023, the WTB established, among other things, a July 1, 2024, deadline for submission of 
claims incurred and paid after December 31, 2023, and directed parties with claims that may be incurred and/or 
paid after July 1, 2024, must still file such claims by the July 1, 2024, deadline “with the best supporting 
documentation and information available at that time.” Claims Deadlines Public Notice at 6.  The WTB indicated 
that “the RPC should accept [such anticipated] claim[s] for review purposes and work with the claimant on a 
process and timeline for submitting any additional documentation that the RPC deems necessary to evaluate the 
eligibility of such claims for reimbursement and safeguard against fraud, waste, or abuse.” Id. at 6, n.38. 
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DOCUMENTATION – Programmers Always Upon 
Request 

Hard and Soft Costs:* Vendor/third party invoices and receipts ✓  
Hard and Soft Costs: Vendor/third party account statements listing transaction 
activities, including all related debits and credits   ✓ 

Hard and Soft Costs: Incumbent ESO’s or FSL’s confirmation that transition 
activities have been performed and/or C-band equipment has been received  ✓ 
Hard and Soft Costs: Mapping to the Cost Catalog ✓  
Hard and Soft Costs:” Proof of invoice payment, such as bank statement and 
general ledger detail for batch payments. Payments should include any 
discounts/rebates, and statements with refunds and/or credits 

✓  

Hard and Soft Costs: Organizational Procurement Policy, Purchase Agreements, 
Master Service Agreement, etc.  ✓ 

Hard Costs: Detailed information and supporting documentation, such as 
incumbent earth station serial number references for antennas, filters and IRDs (if 
applicable) 

✓  

Hard Costs: Hardware-related bills of materials  ✓ 
Soft Costs: If Soft Costs exceed the 2% threshold of total Hard Costs, a written 
justifications will need to be provided ✓  

Labor Costs:*  
- Certified or approved timesheets, including employee ID number, dates, hours 
worked, and overtime justification (if applicable). Note: No personally identifiable 
information is needed 
- Proof of all paid itemized costs per Employee ID 

✓  

Labor Costs:  
- Timekeeping Policy 
- Proof supporting the claimed employee total costs, if applicable: 
   a) Salaries or hourly wages (i.e. rate scales/pay scales) 
   b) Benefits 

✓  

Travel Expenses:*  
- Proof of paid airfare, hotel, business meals or per diem, transportation (i.e., taxi, 
train, rental car and gas, mileage or gas, tolls, etc.) ✓  

Travel Expenses:  
- Travel Policy, if applicable  ✓ 
Post-Transition Information: If facilities or equipment are used for purposes 
beyond the exclusive support of the C-band relocation, description of how costs are 
apportioned (shared) and the rationale supporting this apportionment approach 

✓  

Justification for costs that are 1) outside the cost range provided in the FCC’s Cost 
Catalog, and/or 2) not included in any cost category provided in the FCC’s Cost 
Catalog 

✓  

*On December 5, 2023, the WTB established, among other things, a July 1, 2024, deadline for submission of 
claims incurred and paid after December 31, 2023, and directed parties with claims that may be incurred and/or 
paid after July 1, 2024, must still file such claims by the July 1, 2024, deadline “with the best supporting 
documentation and information available at that time.” Claims Deadlines Public Notice at 6.  The WTB indicated 
that “the RPC should accept [such anticipated] claim[s] for review purposes and work with the claimant on a 
process and timeline for submitting any additional documentation that the RPC deems necessary to evaluate the 
eligibility of such claims for reimbursement and safeguard against fraud, waste, or abuse.” Id. at 6, n.38. 
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